[15- FEB- 05 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 1 of 66

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 [ [E]  03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT JOINT & CRACK [ ¢ 04/15/02 $[ 5983704 $ 406,690 29 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8,948,317 229 801,577
185 County: MINERAL KM  TBD $[ 8,909,839 $ 0 0| 104% 78%  98% 9 %
Claim Status: ACTIVE M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185144 $ - 485 0 15,319
4560 032 000 06303 S AND ALLEYS [ ]wm 083004 $ 191,002 60 17,298
KAILEY-DWANE 523-5802 181 County: SANDERS [ Jkm TBD $] 160,403 $ 0 0| 84% 113% 113% 10.8 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ] [E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ ¢ 09/08/03 $] 1043343 3 - 3,595 0 77,094
4859 007 000 06303 [ 9.9§ Ml 08/30/04 $ 960,079 60 90,057
181 County: SANDERS KM TBD $[ 1035407 $ 0 0| 107% 117% 113% 8.7 %
Claim Status: NONE [ 998 M
$] 1155161 [ 6Q
Contract Totals for: || 06303 | .
| 1228489] 8] - 4087 | q 3 92,413
Proj. Count: $[ 1151081 [ 69 $[ 107,358
$[ 1195810 $| 1,155,161 $| 92,413 | 104%| 116%| 113%[ 9 %
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS, LA [ 44 12/10/02 $] 358330771 $% 84,389 6 % 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Iwm  10/19/04 $ 3,024,804 166  $ 300,408
172 County: MINERAL [ Jxkm TBD $[__ 3,066,741 $ PENDING $ PENDING | 104% 85%  96% 9.8 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ . S| 12637208 | 419
[ 10,745,270 3 486,999 | 45 9 1,470,254
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 13124203 [ 45§ ¢ 1,209,344
KM $[ 13,172,38¢ $| 12,637,203 $| 1,470,258 | 104% | 82%| 99%[ 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- FEB- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 66
| CONSTRUCTI ON  REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 7-1(101)47 CENTRAL ELECTRIC, INC. P] 00007 [[E]  12/20/04 $ 129,506 70
US 93 SIGNALS - HAMILTON (PHAS TRAFFIC SIGNALS,CURB/GUTTERISI 01/19/05 $[ 148538 $ 0 0 15,541
5595 101 000 02E04 DEWALK WORK [ 3mMm TBD $ 129,506 70 1,594
KELLER-STEVEN 444-7246 410 County: RAVALLI KM TBD 8 6318%s 0 0 5% 10% N/A 25.2 %
Claim Status: NONE ]
NH 7-1(95)47 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0 2,859
4268 095 000 04302 ENT MARKING [ ] ™ 090502 $ 35,737 30 11,423
410 County: RAVALLI [ ]KkMm 11/15/04 $[ 335243 0 0| 94% 400%  63% 34.1%
Claim Status: NONE [ 1w
NH 7-1(96)67 MONTANA LINES, INC P 00007 | [M]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 8 52279%s 0 0 4,011
4586 096 000 04302 ENT MARKING [ ]wm 090502 $ 50,134 30 17,693
410 County: RAVALLI [ ]KM 1115/04 $[ 51643 % 60,708 18239 | 85% 97%  63% 343 %
Claim Status: NONE [ 1w
Contract Totals for: || 04302 | °l CLIZ
8 95889 | 9 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 9 29,116
$| 85,167 $| 96,445 $| 21,008 | 88%| 138%| 63%]| 34.2 %
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 9287243 36,000 0 130,407
4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ Iwm TBD $ 1,122,722 75 176,045
310 County: RAVALLI [ ]Kkm TBD $[ 1,171,064 $ 0 0| 108% 135% 105% 15 9%
Claim Status: NONE [ Im
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. [ ] o04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT [ ] 05/03/04 $[ 11,787,894 $ 604,430 20 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ Im TBD $ 11,440,842 230 1,193,066
130 County: RAVALLI [ ]km  TBD $] 8,841,947 % 0 0| 82% 110%  59% 13.5%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- FEB- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 66
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $[ 76395 % 0 0o s 5,359
4750 007 000 09104 [ M  0813/04 $ 53,587 0 11,402
410 County: RAVALLI [ 0 KM 01/04/05 $[ 44456% 0 0| 83% 213% NA 256 %
Claim Status: NONE ]
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 ] [E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $] 313486 $ 64,050 10 21,523
4639 006 000 09104 VER,SIDEWALK & CURB Ml 08/13/04 $ 279,281 10 50,349
181 County: RAVALLI KM 01/04/05 8 341,964 $ 0 0| 159% 234% N/A 147 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 09104 ‘ . s___zeeetg [ 4
[ 389,881 ] $| 6405 | 14  § 26,882
Proj. Count: s 332868 [ 10 8| 61,751
$| 386,420 | 268,818 $| 26,882 | 144%| 230%| 30%| 16 %
SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00373 ] [E]  02/07/05 $ 273,143 30
CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [0 TBD $] 437,058 $ 0 0 32,777
4599 006 000 14105 OVERLAY,SEAL & COVER M TBD $ 273,143 30 0
SQUIRES-BILL 444-6228 181 County: RAVALLI KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
NH 41(24) D.H. BLATTNER & SONS, INC. L [M] 07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $[ 1,296,057 $ 0 0o 8 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm  1118/03 $ 1,050,419 250 % 60,619
140 County: RAVALLI [ JkM  TBD $[ 1,018,503 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE [ Im
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 [ [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086193$ 1,182,821 37 8 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,542,806
140 County: RAVALLI KM TBD $] 11,257,586 $ 11,324,075 1,580,307 | 99%  98% 99% 13.7 %
Claim Status: ACTIVE ]
$] 10,723,011 [ 25§
Contract Totals for : ‘ ‘ 14401 ‘ 3
[ 12,382250) $] 1,182,821 [ 37 $[ 1,072,301
Proj. Count: $[ 11,005833 | 287  $[ 1,603,429
$[ 12,276,088 $| 12,374,494 $[ 1,685349 | 99%[ 95%| 99%]| 13.1 44

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ . S| 23408484 | 664
[ 26,170,238 3| 1,887,301 [ 67 9 2,368,419
e Project Mgr. Total Length: M $[ 25290784 [ 733 3,064,997
KM $[ 22,767,004 $| 25,065,541 $| 2,995,605 | 91| 102%|  71%[ 13.5%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [ [E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $ 1974149 % 0 0 $ 136,212
4278 126 000 02803 M TBD $ 1,702,652 120 % 55,517
310 County: FLATHEAD KM TBD $[ 445847 $ 0 0| 26% 41% 18% 12.5 %
Claim Status: NONE MI
CM 6714(5) SCHELLINGER CONST CO.,INC. U] 06714 [ [E] ~ 07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 0 08/12/04 $ 149138 3 0 0o 3 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE MI TBD $ 146,867 20 $ 27,112
181 County: FLATHEAD KM TBD $ 113,063 $ 0 0| 77% 154% 110% 24 %
Claim Status: NONE M
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 [ [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ ¢ 08/12/04 $] 194,093 $ 0 0o 3 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 196,273 20 $ 26,644
181 County: FLATHEAD KM TBD 8] 162,971 % 0 0| 83% 113% 110% 16.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07604 ‘ . 3| ssug | o
[ 343,230 | $] 0 | q 3 41,177
Proj. Count: s 343140 [ 20 8| 53,756
$| 276,033 3| 343,149 $| 41,177 [ 80%[ 131%[ 11q%[ 19.5 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S 00486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 $ 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 $ 120,113

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $[ 976489 % 0 0| 99% 152% 95% 12.3 %
Claim Status: NONE ]

NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P 00001 [ [E]  08/04/03 $ 2,966,207 90

COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ - 8,708 0 $ 296,621

1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Ml 11/08/04 $ 2,957,499 0 % 364,960
130 County: FLATHEAD KM  TBD $[ 2,975,689 $ PENDING $ PENDING | 100% 123%  97% 12.3 %
Claim Status: NONE Mi

SMP 4599(03) LHC, INC. [ ] o7/1si02 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3¢ 08/26/02 $[ 348464 3 0 0 27,948

4973 003 000 18602 [ M  10/09/02 $ 279,475 0 0
999 County: LINCOLN& SANDEF|[ 0O KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: NONE [ gwm

SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P[ 00001 [ [M]  05/05/03 $ 2,003,838 90

HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $] 2121346 % 40,538 2 180,345

4271 105 000 26403 ING Ml 10/22/04 $ 2,044,376 92 139,775

FOY-DENNIS 523-5824 180 County: FLATHEAD KM TBD $[ 2027429$ 2,041,305 122,478 | 99% 114% 99% 6.9 %
Claim Status: NONE MI

SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [M]  05/05/03 $ 59,215 90

WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62604% 0 0 5,329

4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,643

FOY-DENNIS 523-5824 181 County: FLATHEAD KM TBD $[ 54509 $ 0 0| 92% 143% 101% 14 %
Claim Status: NONE M

NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 [ [E]  05/05/03 $ 80,143 90

SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 s 0 0 7,213

5044 125 000 26403 ,STRIPING & SIDWALKS [ gwm  10/22/04 $ 80,143 90 11,965
410 County: FLATHEAD [ dKM TBD $[ 81951% 103,244 18292 | 79% 65% 101% 14.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 26403 s__2usied [ o
$[ 2,248,799 | $] 40538 | 2§ 192,887
Proj. Count: $[ 2183734 [ 93 $[ 159,383
$[ 2,163,889 $| 2,203,764 $| 146,099 | 98%| 109%| 99%| 7.4 %
Project Mgr. Totals for :‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S| 8diosey | 38
[ 9,946,335 3 31,830 | 2 g 773,670
Proj. Count: [ 9] Project Mgr. Total Length: M s 8451819 383 [ 753,729
KM $[ 7,118,980 $| 8,480,553 $| 726,882 | 84%[ 104%[  73%[ 10.6%

Project Mgr.\ 189 \ \HAM, DANIEL

‘ Work Phone; 295-4049

Cell Phone: | 295-4051 Email: ‘ dh

am@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-1(69)32 SCOTT CONSTRUCTION, INC. [M]  10/13/04 $ 487,185 75

SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE [ ] TBD $[ 602493 $ 0 0o % 73,078

4576 069 000 01904 [ Iwm TBD $ 487,185 B8 7,047
410 County: LINCOLN [ ]Kkm TBD $(  4873s 0 0 1% 10% 1% 144.6%
Claim Status: NONE [ Im

CM 6799(24) UNITED RENTALS HWY TECH INC [M] 09/02/03 $ 614,104 60

SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 ${ 607,774% - 7,532 0 92,116

4646 024 000 03803 [ ]wm 0572004 $ 606,572 60 36,282

THOLT-ROBERT 444-6256 620 County: FLATHEAD [ ]k™m 11/03/04 $[ 586919 $ 612,857 87,892 | 96% 41%  40% 6.2 %
Claim Status: NONE [ Im

SFCS 424-1(5)6 JTL GROUP, INC. - KALISPELL S[ 00424 [[E]  04/05/04 $ 648,541 60

JCT S-548 - NORTH COLD MILLING,PMS OVERLAY,SEAL 07/19/04 $[ 876,937 $ 0 0 58,369

4856 005 000 05304 & COVER Ml 09/28/04 $ 648,541 60 95,080

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM 11/29/04 $] 610,553 $ 0 0| 94% 163%  95% 15.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘ Work Phone: 295-4049 | Cell Phone: | 295-4051 Email: ‘

dham @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P 00056 | [M]  02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [ 0 04/01/02 $[ 4721659 $ 633,967 45 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 987,397
160 County: SANDERS KM 09/30/04 $] 5423258 $ 5494441 1,001,036 | 99% 99%  119% 18.2 %
Claim Status: COMPLETED ]
Project Mgr. Totals for : \ \ 189 \ ‘HAM, DANIEL \ S___esoasig | 31y
$[ 6,808,855 $| 626,435 | 45 | 603,941
Pic JCoLint: Project Mgr. Total Length: M s 7130984 360 [ 1125808
KM $[ 6,625,602 $| 7,243,024 $| 1,220,378 | 9l 92%[  77%[ 17%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: ‘ thembree@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ]wm  08/24/04 $ 1,955,998 218 416,644
221 County: POWELL [ Jkm TBD $[ 2004933 %  2,385899 450,471 | 84% 92% 72% 20.8 %
Claim Status: ACTIVE [ Im
BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $[ 303,044 $ - 348 0 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD [ ]wm  10/05/04 $ 212,679 90 54,599
221 County: GRANITE [ ]km TBD $| 194429 $ 0 0| 91% 214%  81% 28.1%
Claim Status: NONE [ 1w
BH 0002(577) L M NEILSON & SONS, INC. [M]  11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] 09/13/04 $[ 382350 % 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im TBD $ 272,191 60 50,154
240 County: RAVALLI [ ]kM  TBD $] 151,865 % 0 0| 56% 154%  72% 33 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P | 00007 \5 02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI REIN.CONC.BRIDGE WITH PRESTRES TBD $[ 5,250,480 $ 0 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT MI TBD $ 4,395,688 200 0
130 County: RAVALLI KM  TBD sf  0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
IM-BH 0002(748) ABHE & SVOBODA, INC. u 04/29/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0 106,378
5219 748 000 15404 IDGE REHABILITATION [ Im TBD $ 1,329,723 180 95,974
232 County: STATEWIDE [ ]km TBD $[ 602,057 $ 0 0| 45% 90%  64% 159 %
Claim Status: NONE [ 1w
: $] 7,987,683 | 68Q
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI ‘ 3
[ 10,124,048 $| 178598 | 68 g 835,19
RIGICotnt: Project Mgr. Total Length: M $| 8166279 [ 749 $| 617,371
KM $[ 2,953,283 §| 8,596,527 $| 1,054,644 | 34%| 59%| 5% 20.9%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P] 00005 [ [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,807 $ 31,294 2 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ 7w TBD $ 1,253,096 77 210,300
310 County: LAKE KM  TBD $[ 1,152,981 $ 0 0| 94% 143%  77% 182 %
Claim Status: NONE Mi
STPHS 0002(645) UNITED RENTALS HWY TECH INC [M]  05/27/04 $ 196,587 30
1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ ] 06/28/04 $[ 169,559 $ 0 0 29,488
4424 645 000 05504 [ ]wm o0813/04 $ 196,587 30 32,076
310 County: LAKEMISSOULA [ | KM  TBD $[ 163575 % 0 0| 83% 109%  60% 19.6 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. S[00212 [[E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT TBD $[ 99237 % 0 0o 3 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER [ gm TBD $ 138,982 30 3 7,978
141 County: LAKE [ 9gKvM TBD $[ 1391$ 0 0| 1% 48% N/A  5735%
Claim Status: NONE ]
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [E]  11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT GRADING,GRAVEL,PLANT MIX OVERL [ ] TBD $[ 2885920 - 28,607 0 $ 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Im TBD $ 2,860,304 120 15,917
510 County: MISSOULA [ ]km TBD $ 29444 % 0 0| 1% 5% NA  541%
Claim Status: NONE [ 1w
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [ [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.9 TBD $[ 928885 % 0 0 $ 116,280
4783 039 000 06704 ,SEAL & COVER M TBD $ 968,997 120 5,486
180 County: MISSOULA KM TBD $[ 9643 % 0 0| 1% 5% NA  56.9%
Claim Status: NONE M
$] 3857908 [ 120
Contract Totals for : ‘ ‘ 06704 ‘ .
| 3814805] %] - 28607 | q 3 462,949
Proj. Count: $[ 3829301 [ 120 21,403
$| 39,087 $| 3,857,908 $| 462,949 1% 5%] 0%]| 54.8 %
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA [ ] 03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA [ ] 06/02/03 $ 688,550 $ 0 0 $ 51,360
4912 057 000 07203 CING,SEAL & COVER [ ]m  10/04/03 $ 641,994 45 50,501
180 County: MISSOULA [ ] KM 09/27/04 $] 594,863 $ 0 0| 93% 98%  56% 85 %
Claim Status: NONE [ Im
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA MILLING,PLANT MIX OVERLAY,SEAL [ ] 08/16/04 $[ 200,990 $ 0 0 $ 14,807
5063 002 000 10604 & COVER [ 1w TBD $ 164,525 80 14,418
181 County: MISSOULA [ ]kM  TBD $[ 92560 % 0 0| 56% 97% NA 156 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U] 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ ¢ 08/16/04 $[ 355807 % 0 0 29,367
5426 005 000 10604 G,SEAL & COVER M TBD $ 326,305 80 58,293
STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $[ 275464 3 0 $ 0| 84% 198% N/A 21.2 %
Claim Status: NONE ]
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167567 $ 0 0 13,056
5061 006 000 10604 & COVER M TBD $ 145,063 80 16,149
181 County: MISSOULA KM TBD ${ 94101 $% 0 $ 0| 65% 124% N/A  17.2%
Claim Status: NONE M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 86128 0 0 7,155
5427 002 000 10604 [ Im TBD $ 79,496 80 2,986
STACK-SHANE 523-5830 181 County: MISSOULA [ ]kM  TBD $[  22934s 0 $ 0| 29% 42% NIA 13 %
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 10604 ‘ s 7iosed [ &
$[ 810,487 | 9 0 | q 3 64,385
Proj. Count: s 715389 [ 8] 8 91,846
$| 485,065 $| 715,389 $| 64,385 | 68%]| 143%) 0%]| 18.9 %
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1100090 [ [E]  03/08/04 $ 828,102 45
BEARMOUTH -E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 8 794227$ - 26,900 0 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL Ml 09/08/04 $ 801,202 45 94,026
183 County: GRANITE KM TBD $[ 769589 $ 0 $ 0| 93% 162%  87% 12.2%
Claim Status: NONE 150 Ml
Project Mgr. Totals for : \ \ 184 \ ‘MAART, WILLIAM W \ Sl 7600764 | 429
$[ 7,660,667 $] - 24213 | 2 g 829,443
e Project Mgr. Total Length: M $| 7576551 | 427 3 508,13
KM $[ 3,206,546 $| 7,600,764 $| 829,443 | 42%[ 61%|[ 33%[ 15.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 HMITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14219824 - 1,848 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 15,180,410 30 % 39,475
140 County: LAKE KM TBD $[ 151833 % 0 0 1% 3% NA 26 %
Claim Status: NONE ]
STPHS 0002(646) MONTANA LINES, INC P [M]  03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0o 3 5,157
4427 646 000 05203 RIPS [ ]wm  09/16/03 $ 51,569 30 $ 13,593
410 County: FLATHEAD [ ] KM 10/28/04 $] 53443 s 56,217 $ 12,930 | 95% 105%  57% 25.4 %
Claim Status: NONE [ 1w
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,853 $ 490,420 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE ] TBD $ 14,834,728 0 $ 154194
130 County: FLATHEAD KM TBD $[ 14,402,768 $ PENDING $ PENDING | 100% 134% N/A  10.7 %
Claim Status: NONE M
- $[ 29578135 | 6Q
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ .
[ 27,966,468 $| 488,572 | q 9 2,670,924
e, Bt Project Mgr. Total Length: M $[ 30,066,707 | 60 3 1,595,032
KM $[ 14,608,039 $| 29,582,783 $| 2,678,701 | 49%| 60%| 28%[ 10.9%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

\ Work Phone: 751-2041

Cell Phone: S Email: ‘

jiroberts@state.mt.us

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P] 00082 | [M]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R .148 11/10/03 $[ 2103860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION MI TBD $ 1,634,913 100 $ 291,417
310 County: FLATHEAD KM TBD $ 1725079 % 0 0| 106% 223% 126% 16.9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- FEB- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 66
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 HROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P] 00082 [[E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852,399 % 196,275 8 % 56,065
3862 003 000 01700 M TBD $ 897,087 108 $ 145,609
SQUIRES-BILL County: FLATHEAD KM TBD $ 1192138 % 0 0| 170% 260% 117% 12.2 %
Claim Status: NONE [ 686 M
Contract Totals for: || 01700 | s__z3srg [ 1
$[ 2,956,255 | $| 196,275 | g 3§ 186,858
Proj. Count: $[ 2532004 [ 108 s[ 437,026
$[ 2,917,217 $| 2,335,725 $| 186,858 | 125%| 234%[ 117%| 15 4%
STPHS 5-3(84)99 MONTANA LINES, INC P 00005 [ [E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH [ 99 05/10/04 $[ 33521% 0 0o 3 2,636
4705 084 000 04204 [ gwm  10/18/04 $ 32,948 30 % 8,546
County: FLATHEAD [ JKM TBD $ 34231 0 0| 104% 324%  70% 25 %
Claim Status: NONE [ 99m
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. S[ 00352 [ [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ 9 TBD $[ 801,263 $ 0 0o 3 88,907
5088 006 000 08105 M TBD $ 808,243 0 3 0
County: LAKE KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M]  07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ ] 08/09/04 $] 914781 $ - 45552 0o 3 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ |Iwm 113004 $ 753,223 120 % 274,290
County: LINCOLN [ Jxkm TBD $[__ 937,068 $ PENDING $ PENDING | 117% 343% N/A 293 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 191 \ ‘ROBERTS, JAMES \ . sl sorseef | 29
[ 4705828 150,723 | g g 358,274
e Project Mgr. Total Length: M $| 4,126,414 | 298 ¢ 719,862
KM $[ 3,888,516 $| 3,975,691 $| 358,278 | 98%[ 201%|  49% 18.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS ~ OVERLAY,SEAL & COVER [ O TBD $[ 101757 $ - 91,748 0o s 9,473
5056 002 000 04404 [ 3wm TBD $ 2,986 30 $ 2,761
181 County: FLATHEAD KM TBD $f 9568 0 0 1% 29%  73% 288.8%
Claim Status: NONE [ 3Mm
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [[E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ 9 TBD $[ 10060 $ - 11,043 0o s 1,140
5057 002 000 04404 M TBD $ 359 30 $ 469
181 County: FLATHEAD KM  TBD $  107$ 0 0| 1% 41%  73% 438.3%
Claim Status: NONE Mi
Contract Totals for: || 04404 | . s__1o6iq [
[ 111,817 | $[ - 102,791 | q 3 10,613
Proj. Count: 3 3345 | 30 9| 3.230
$| 1,063 3| 106,136 $| 10,613 1% 30%[  73%[303.9%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P[ 00083 [ [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,493 s 0 0 $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI M TBD $ 719,431 100 $ 159,460
221 County: LAKE KM TBD $[ 670,765 $ 0 0| 93% 148%  88% 23.8 %
Claim Status: NONE M
; $] 825567 | 130
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ .
\ 833,309 $| - 102,791 | q 3 118,524
e Project Mgr. Total Length: M $| 722,776 | 130  §| 162,690
KM $| 671,828 | 825,567 $| 118,524 | 81%[ 137%[ 85%[ 24.2%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. [ ] 10/13/04 $  7,425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN [ ] 11/15/04 $[ 7,935,709 $ 5,339 0 $ 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET [ Im TBD $ 7,430,529 0o 3 192,747
140 County: LAKE [ ]xM TBD $[ 1,337,265 $ 0 0| 18% 22% NA  144%
Claim Status: NONE [ Im
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320$ - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
170 County: MISSOULA KM  08/06/03 $ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 100090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $[ 10,463,453 $ 135,702 13 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB Ml 10/08/04 $ 11,075,753 13 3 988,306
180 County: GRANITE,POWELL KM TBD $[ 11,911,260 $ PENDING $ PENDING | 109% 75% N/A 8.3 %
Claim Status: COMPLETED M
- $[ 20691923 | 9f
Project Mgr. Totals for :\ \ 181 \ ‘SULLIVAN, SHEILA \ .
[ 21,372,482 §| 107,808 [ 13 ¢ 2,389,963
e, Bt Project Mgr. Total Length: M $[ 20,799,728 [ 103 | 1,376,412
KM $| 15,436,437 $| 20,553,155 $| 2,400,459 | 75%| 57%| 178%| 8.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 121,624,984 [ 3,445
$[ 126,333,494 3| 3,831,257 | 250 $[  12,418,61§
$[ 125456,240 | 3,695 $[ 11,133,369
$[ 90,448,621 $[ 124,560,808 $[ 13,853,259 | 73%| 80%[ 68%| 12.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON' REPORT

MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING U] 00204 [ [E] 11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY SEAL 764 TBD $[ 455771 % 0 0o 3 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 478 MI TBD $ 378,878 45 404
180 County: DEER LODGE 768 KM TBD 8 3793 0 0 1% 1% NA 10.7 %
Claim Status: NONE M
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W TBD $[ 489,989 $ 0 0 60,418
4539 047 000 06105 ORK [ gm TBD $ 402,789 75 0
221 County: BEAVERHEAD [ dkM TBD $f  ds 0 0| 0% 0% N/A N/A
Claim Status: NONE Mi
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 100090 | [M]  05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $] 6276618 $ 130,888 0 453,794
3611 046 000 09402 Ml 08/25/03 $ 5,803,309 120 432,490
180 County: DEER LODGE,SILVE KM 12/30/03 8] 5888740% 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE Mi
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 06/11/02 $[ 3805798 - 3,176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for: || 09402 | . s_5o61691 [ 129
[ 6,657,193 | $| 127,712 | q 478,534
Proj. Count: $[ 6109409 [ 129 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,213 | 98%[ 88%| 111%| 7.3 %
STPP 46-6(3)58 AM. WELLES, INC. [ ] o07/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 1 3 359,029
2137 003 000 15303 CING [ 1w TBD $ 3,933,280 151 $ 615,511
140 County: SILVERBOW,BEAVE[ | KM  TBD $[_ 3899219 $ PENDING $ PENDING | 109% 171%  90% 15.8 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE \ S__1035865] | 38
$[ 11,665,887 $| 470,704 | 11 3 935,871
RIS (U Project Mgr. Total Length: M $[ 10824356 [ 391 | 1,068,178
KM $[ 10,110,383 $| 10,702,985 $| 973,547 | 94%[ 110%[ 69%[ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1100015 | [M]  09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7,647,860 $ 658,455 26 $ 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR Ml 10/08/04 $ 8,188,258 146 $ 760,735
160 County: JEFFERSON KM TBD $] 8,713,610 $ PENDING $ PENDING | 116% 126%  80% 87 %
Claim Status: NONE M
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P[ 00011 | [M]  06/02/03 $ 353,989 40
SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ 0 09/02/03 $[ 341779 $ 0 0 35,399
4300 042 000 01503 L & COVER Ml 10/15/04 $ 353,989 40 51,088
180 County: PARK KM TBD $[ 354167 % 381,299 57,195 | 93% 89% 90% 14.4 %
Claim Status: COMPLETED ]
STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P] 00060 | [E]  08/30/04 $ 178,997 45
CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0 26,850
5113 015 000 02804 ROACHES [ gm TBD $ 198,997 45 60,842
141 County: MEAGHER [ JKM TBD $[ 156,991 $ 0 0| 8% 227%  53% 38.8%
Claim Status: NONE M
BR 86-1(25)3 SLETTEN CONSTRUCTION CO [E]  12/13/04 $ 865,079 90
BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 02/07/05 $[ 726,037 % 0 0 103,809
4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ Im TBD $ 865,079 90 8,080
221 County: GALLATIN [ ]kM  TBD $f 0s 0 0| 0% 8% NA N/A
Claim Status: NONE [ 1w
CM-STPU 7403(6) MONTANA LINES, INC U] 07403 | [E]  11/15/04 $ 126,408 30
5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ @ TBD $[ 143527 $ 0 0 18,961
4491 006 000 03804 K,CURB & STRIPPING [ 068 M TBD $ 126,408 30 100
NORDHAGEN-BLAIR 444-9128 410 County: PARK KM TBD $(  1264s 0 0 1% 1% N/A 7.9 %
Claim Status: NONE [ .068 MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 7410(2) JTL GROUP, INC.-BELGRADE UJ 07410 [ [E]  11/15/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON OVERLAY SEAL & COVER [ 9 TBD $[ 338043 % 0 0o 48,278

5097 002 000 04704 M TBD $ 402,319 60 $ 317
180 County: PARK KM  TBD [ 4023s 0 0| 1% 1% NA 7.9 %
Claim Status: NONE M

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 | [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $] 1114683 $ 13,533 2 03 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ ]wm 080904 $ 1,212,870 62 $ 195,201
310 County: PARK [ ]kM  TBD $]  1219683$ 1,199,336 203,887 | 102% 96%  95% 16 %
Claim Status: NONE [ 1w

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M]  02/09/04 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] 03/10/04 $] 1840821 % 80,323 0o $ 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ ™ 0909/04 $ 1,856,215 60 S 234,865

DAVIES-JIM 444-6227 181 County: MEAGHER [ ]kM  TBD $] 1,860,911 % 0 0| 105% 165%  92% 12.6 %
Claim Status: NONE [ 1w

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $] 4141449 $ 68,149 6 % 326,719

4863 085 000 08403 AL & COVER Ml 09/06/04 $ 4,152,138 % 3 353,581
180 County: PARK KM TBD $[ 3,950,248 $ 0 0| 97% 108% 103% 9 %
Claim Status: COMPLETED M

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P] 00013 | [M]  11/16/99 $ 1848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $] 2712516 $ 78,134 6 % 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA|[ 6 KM  TBD $ 1,890,280 $  1,948915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE ]

STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45

NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ ¢ 07/19/04 $[ 87,2433 - 595 0o s 8,558

5119 005 000 09304 Ml 09/10/04 $ 84,987 45 8 15,923
183 County: MEAGHER KM TBD ${ 82576 $% 0 0| 96% 186%  44% 19.3 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER [ 0 07/19/04 $[  229474$ - 1,390 0 34,720
5122 004 000 09304 Ml 09/10/04 $ 230,078 45 31,818
183 County: MEAGHER KM  TBD $] 232,893 $ 0 0] 101% 92%  44% 13.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09304 ‘ 3 R —
| 316716 | $[ - 1,985 | q g 43,278
Proj. Count: s 315068 [ 49 47,741
$| 315,469 $| 317,049 $| 43278 | 100%| 110%|  44%| 15.1 4
- $[ 11151571 | 67q
Project Mgr. Totals for :|| 221 ||COLLINGWOOD, MATT | ]
[ 11,902,571 3 258,154 [ 14 ¢ 1,142,57§
Proj. Count: Project Mgr. Total Length: M [ 11400727 684 $[ 1187423
KM $[  9,753,03¢ $| 11,279,283 $| 1,224,407 | 86%| 97%| 69%[ 12.9%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 | [M]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 570,816
221 County: LEWIS & CLARK KM 09/27/04 $]  3420634$ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE [ Im
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [M]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,189 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,599,407 161 853,445
130 County: LEWIS & CLARK KM TBD $] 4956983 $ 4,952,513 929,608 | 100% 92%  111% 17.2%
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 8-2(47)43 MARONICK CONST. LLC P 00008 | [M]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 3 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 $ 341,288
140 County: LEWIS & CLARK KM TBD $] 2217613 $ 1,933,667 $ 387,320 | 115% 88%  144% 15.4 %
Claim Status: COMPLETED ]
Contract Totals for : || 12401 | 3 S|_Ssaaseq [ 129
[ 6,374,477 ] 3 890577 | 4§  §| 584,359
Proj. Count: $[ 6734174 [ 16§  $[ 1,194,733
$[ 7174597 $| 6,886,180 $[ 1,316,928 | 104%[ 91%| 108%]| 16.7 %4
- $] 8,997,274 [ 30Q
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ .
[ 10,023,081 $ 1,169,748 | 59 9 899,727
U CELILE Project Mgr. Total Length: MI $| 10,167,021 | 359 3 1,765,549
KM $[ 10,595,231 $| 10,327,314 $| 1,860,589 | 103%| 95%| 107%[ 16.7%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434

Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P] 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3422469 $ 622,603 0o 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,490,053 0o 3 385,151
140 County: BEAVERHEAD KM TBD $| 3,518,141 $ PENDING $ PENDING | 123% 90% NA  10.9 %
Claim Status: NONE ]
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [ [E]  03/08/04 $  2,585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165519 $ 180,150 0 $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA MI TBD $ 2,765,985 0 $ 434,629
140 County: BEAVERHEAD KM TBD $] 2,982,843 $ PENDING $ PENDING | 115% 112% N/A 146 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ 3 S__sdss2e9 |G
[ 6,587,980 ] $| 802,753 | q 3 817,993
Proj. Count: $[ 625603 [ J s 819,780
$[ 6,500,984 $| 5,453,285 $| 817,993 | 119%| 100%)| 0%| 12.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [M]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $[ 6248874 $ 0 0 $ 574,210
4476 004 000 11404 CING,SEAL & COVER [ 1w TBD $ 5,742,102 175 69,413
140 County: BEAVERHEAD [ ]km  TBD $] 57443 0 0 1% 12% NA  120.8%
Claim Status: NONE [ Im
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S] 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $[ 679523 $ 0 0 $ 64,039
4318 002 000 11404 M TBD $ 640,393 175 1,194
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM TBD ${ 63838 0 0| 1% 2% NA 187 %
Claim Status: NONE M
$[ 6382499 | 17§
Contract Totals for : ‘ ‘ 11404 ‘ s
[ 6,928,397 $| 0 | q 3 638,249
Proj. Count: $[ 6382498 [ 179 8| 70,607
$| 63,823 $| 6,382,495 $| 638,249 1% 11%)| 0%[110.6%
: $] 11835784 | 17§
Project Mgr. Totals for : \ \ 212 \ ‘HANCOCK,DALE \ ]
[ 13516,377 $| 802,753 | q 9 1,456,243
PUEL ERE Project Mgr. Total Length: M $[ 12638533 [ 17§ 9 890,387
KM $[ 6,564,806 $| 11,835,780 $| 1,456,242 | 55%[ 61%] 0% [ 13.6%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 $ 61,506
4648 012 000 01703 CING [ Jwm  1117/04 $ 512,069 65 $ 112,336
WILLIAMS-DUANE 444-7312 181 County: [ ]km TBD $[ 458645 $ 0 0| 89% 183% 100% 24.5%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1100015 | [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 122 06/10/04 $[ 3710889 $ 35,703 9 % 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gwm TBD $ 3,214,104 129 297,180
111 County: SILVERBOW [ 0GKM  TBD 8] 1561,641% 0 0| 49% 104%  73% 19 %
Claim Status: NONE ]
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S] 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA .046 06/10/04 $[ 1,309,649 $ 0 30 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 150 188,739
140 County: SILVERBOW KM  TBD $[ 903,400 $ 0 0| 84% 194%  63% 20.9 %
Claim Status: NONE Mi
$[ 4257144 | 120
Contract Totals for : ‘ ‘ 03903 ‘ 3
[ 5020538] $| 35703 | 39 § 383,143
Proj. Count: $[ 429285 | 159 s[ 485919
$[ 2,465,041 $| 4,257,148 $| 383,143 | 58%| 127%| 59%| 19.7 %
: $] 4,769,697 | 16§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN ‘ 3
[ 5611,465 $| 35223 | 59 § 444,649
RIGICotnt: Project Mgr. Total Length: M $| 4,804,921 [ 224 | 598,255
KM $[ 2,923,686 $| 4,769,697 $| 444,649 | 61| 135%[  71%| 20.5%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(89)171 LITTLE BEAR CONST CO INC 1700090 [ [E]  03/08/04 $ 39,841 30
BANK STABILIZATION - PHOSPHATE BANK STABILIZATION 07/27/04 $[ 42763 s - 462 0 $ 5,976
4261 089 000 01104 [ gwm  11/09/04 $ 39,378 30 % 26,362
510 County: POWELL [ JKM TBD $ 33808 $ 0 0| 85% 441%  73% 78 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: | 490-0827 Email: ‘ theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [[E]  05/27/04 $ 1,520,497 45
DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570603 $ - 12,274 0o 3 152,050
5110 017 000 01504 AL & COVER M TBD $ 1,508,223 45 % 187,727
180 County: BROADWATER KM TBD $[ 1,337,101 $ 0 $ 0| 8% 123%  87% 14 %
Claim Status: NONE M
IM 15-1(98)52 DIAMOND CONSTRUCTION, INC. 1] 00015 ] [E]  08/02/04 $ 42,369 15
RETAINING WALL REPAIR-S DILLON REPAIR DAMAGED RETAINING WALL 08/30/04 $[ 69809 $ 0 0o $ 3,390
5101 098 000 01704 & ROCK FALL FENCE [ gwm  09/17/04 $ 42,369 15 3 15,791
172 County: BEAVERHEAD [ JKM TBD $[ 44008 $ 0 $ 0| 104% 466% N/A 359 %
Claim Status: NONE M
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 100015 ] [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 8 209618 $ 83,727 0o s 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ dwm 061004 $ 245,195 0 $ 20,845
231 County: SILVERBOW [ QKM 082304 $[ 238,407 $ PENDING $ PENDING | 148% 8%  20% 87 %
Claim Status: NONE M
BR 81001(3) SMITH CONTRACTING X[ 81001 [ [E]  04/05/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF  REMOVE CONCRETE STRUCTURE 05/10/04 8] 469456 $ - 8,265 0o 3 55,289
4538 003 000 04304 [ OMm 101504 $ 360,328 45 3 117,091
222 County: BEAVERHEAD [ 0K TBD $[ 339,407 $ 0 $ 0| 92% 212%  109% 34.5 %
Claim Status: NONE M
SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE S]00411][E]  02/07/05 $ 97,494 30
SPRINGHILL ROAD SEAL & COVER TBD $[ 111842 $ 0 0 % 11,699
5106 006 000 09105 M TBD $ 97,494 30 $ 81
OLSEN-JOE 494-9636 183 County: GALLATIN KM TBD $f  Gs 0 $ 0 0% 1% N/A N/A
Claim Status: NONE M
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY \ S| 2230263 [ 209
$[ 2,474,089 $| 62,726 | q s 252,624
Proj. Count: [ 6 ] Project Mgr. Total Length: M s 2202087 208 $[ 367,891
KM $[ 1,992,729 $| 2,230,263 $| 252,624 | 89%[ 146%| 58% 18.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE S]00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS TBD $[ 1,041,187 $ 0 0 116,527
4433 026 000 01604 M TBD $ 971,061 60 11,096
310 County: GALLATIN KM  TBD $f 97is 0 0| 1% 10% NA  114.3%
Claim Status: NONE M
STPHS 0002(625) BULLOCK CONTRACTING S[ 00345 [ [E]  08/02/04 $ 136,256 45
1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG 08/23/04 $[ 124157 $ 0 0 16,351
4434 625 000 02704 NING [ 4w 113004 $ 136,256 45 40,039
310 County: STATEWIDE KM TBD $] 101,224 $ 0 0| 74% 245%  71% 39.6 %
Claim Status: NONE Mi
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P 00050 | [M|  04/05/04 $ 1,948,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $] 1601354 $ 59,932 10 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA Ml 09/30/04 $ 2,007,970 55 313,742
BOLAN-DANIELLE 444-7295 410 County: GALLATIN 81§ KM TBD $[ 1,968,414 $ 0 0| 101% 107%  96% 15.9 %
Claim Status: NONE M
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [E]  04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431 $ 0 0 38,744
4713 021 000 05603 AL MODIFICATION [ ]wm  09/30/04 $ 258,291 45 19,338
410 County: GALLATIN [ ]kM  TBD $[ 246436 $ 0 0| 95% 50% 118% 7.8 %
Claim Status: NONE [ Im
STPHS 16(47) JTL GROUP, INC.-BELGRADE P 00050 | [M]  04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S 05/03/04 $[ 47,2633 0 0 9,018
4704 047 000 05603 IGNALS,SIDEWALK,CURB & GUTTER, [ ]wm  09/30/04 $ 60,118 45 3,349
410 County: GALLATIN [ Jkm TBD $[ 51,906 $ 0 0| 8% 37% 118% 6.5 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 05603 ‘ s|_2266441 |4
$[ 1,865,048 | $| 59,932 [ 10 339,964
Proj. Count: $[ 2326379 [ 59 $[ 336,429
$[ 2,266,756 $| 2,266,447 $| 339,969 | 100%[ 99%|  96%| 14.8 4y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 | [M]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[  1822,769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER Ml 10/12/04 $ 1,855,163 100 182,521
180 County: GALLATIN KM TBD $] 1,903,186 $ 0 0| 104% 125% 74% 9.6 %
Claim Status: COMPLETED ]
Project Mgr. Totals for : \ \ 223 \ pEWETT, JIMMY \ S___5201.08) | 219
$[ 4,853,156 $| 87,779 [ 50 $ 619,031
Proj. Count: [ 6 ] Project Mgr. Total Length: M 8| 5288859 260 570,085
KM $[ 4,280,879 $| 5,201,080 $| 619,031 | 82%[ 92%| 61%[ 13.3%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjohnson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P[ 00050 [ [E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 % 0 3 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG Ml 11/17/04 $ 698,913 48 160,985
310 County: GALLATIN KM  TBD $| 754,587 $ 0 0| 108% 230%  94% 213 %
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. 1700090 [ [E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 Ml 10/29/04 $ 1,745,631 210 260,402
230 County: GALLATIN KM TBD $]  1536,823 $ 0 0| 93% 131%  89% 16.9 %
Claim Status: NONE Mi
STPP 84-1(10)0 JIM GILMAN EXCAVATING INC. [ ] 04/29/04 $ 281,817 40
NORRIS - NORTHEAST SEAL & COVER [ ] 06/28/04 $[ 329,999 $ 0 0 28,182
5115 010 000 12404 [ ]wm  0901/04 $ 281,817 40 25,049
183 County: MADISON [ ]KM  12/21/04 $[ 229113 % 0 0| 81% 89%  28% 10.9%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1204(3) JIM GILMAN EXCAVATING INC. U] 01204 [ [E]  04/29/04 $ 37,356 40
PEACH-N. 7TH TO ROUSE-BOZEMAN SEAL & COVER 06/28/04 $[ 50997 $ 0 0 $ 3,736
5092 003 000 12404 Ml 09/01/04 $ 37,356 0 % 5,341
183 County: GALLATIN KM 12/21/04 8 27724 0 0| 74% 143% 28% 19.3 %
Claim Status: NONE ]
IM 90-6(104)314 JIM GILMAN EXCAVATING INC. 1100090 | [E]  04/29/04 $ 191,660 40
BOZEMAN - EAST SEAL & COVER 06/28/04 $[ 190437 $ 0 0 $ 19,166
4797 104 000 12404 Ml 09/01/04 $ 191,660 40 22,146
183 County: GALLATIN KM 12/21/04 $[ 177,953 % 0 0| 93% 116%  28% 12.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12404 ‘ . s__swesd [ 4
[ 571,429 ] $] 0 | q 3 51,084
Proj. Count: s 510833 [ 40 3| 52,536
$| 434,788 3| 510,833 $| 51,084 | 85%| 103%| 28%][ 12.1 %
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S[ 00346 | [E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING,PLANT MIX OVERLAY 06/28/04 $[ 143718 s 0 0o $ 17,830
5121 009 000 16404 ,SEAL & COVER Ml 10/28/04 $ 178,298 75 25,681
180 County: GALLATIN KM TBD $[ 213910 % 0 0| 120% 144%  59% 12 %
Claim Status: NONE Mi
CM 1215(3) JTL GROUP, INC.-BELGRADE U 01215 [ [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY 012 06/28/04 8 291,773 8 0 0o 3 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & Ml 10/28/04 $ 375,414 75 39,800
180 County: GALLATIN KM  TBD $[ 306,284 $ 0 0| 82% 106%  59% 13 %
Claim Status: NONE M
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S] 00346 [[E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787618 % 0 0o 93,437
4865 006 000 16404 NG,SEAL & COVER Ml 10/28/04 $ 934,368 75 158,285
180 County: GALLATIN KM  TBD $] 934594 $ 0 0| 100% 169%  59% 16.9 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 16404 ‘ 3 s__1d6080 [T
[ 1,223,106 ] $| 9 | q g 148,808
Proj. Count: $[ 1488084 [ 79 s[  22376§
$[ 1,454,788 $| 1,488,080 $| 148,808 | 98%| 150%| 59%| 15.4 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 9029(32) SLETTEN CONSTRUCTION CO [M]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ ] 11/01/04 $[ 698,150 $ 0 0 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ 1w TBD $ 732,836 90 71,274
231 County: MADSION [ ]kM  TBD 8 265781% 0 0| 36% 75%  30% 26.8%
Claim Status: NONE [ Im
- $] 5,089,229 [ 45(
Project Mgr. Totals for :\ \ 219 \ pOHNSON,RICKIE \ 3
[ 5495599 | 87,064 [ 13 $ 564,080
Proj. Count: [ 9 ] Project Mgr. Total Length: M 8| 5176293 [ 463 768,963
KM $[ 4,446,767 $| 5,089,229 $| 564,080 | 87%| 136%[ 68%| 17.3%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(65)134 SLETTEN CONSTRUCTION CO | | 02/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ ] 04/19/04 $[ 975967 $ 16,392 0o 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ ]wm 092804 $ 781,822 0o 3 127,101
180 County: JEFFERSON [ kv TBD $[ 841354 $ PENDING $ PENDING | 110% 111% NA 151 %
Claim Status: NONE [ Im
CM 1807(8) JIM GILMAN EXCAVATING INC. U] 01807 [ [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458,307 $ 0 0 35,053
5095 008 000 06604 COVER M TBD $ 350,529 45 37,647
181 County: SILVER BOW KM TBD $] 352,331 % 0 0| 101% 107%  98% 10.7 %
Claim Status: NONE Mi
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1]00115 [[E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ ¢ 08/09/04 $[ 798846 $ 47,345 3 62,589
5100 008 000 06604 COVER M TBD $ 673,239 48 89,286
160 County: SILVEER BOW KM TBD $] 686527 % 0 0| 110% 143%  92% 13 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06604 s oredzd [ 49
$[ 1,257,153 ] $] 47345 | 3§ 97,642
Proj. Count: $[ 1023768 [ 49 $[ 126933
$[ 1,038,864 $| 976,423 $| 97,647 | 106%| 134%|  92%[ 12.2 %o
CM 1805(10) HOLLOW CONTRACTING U] 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 05/03/04 $[ 755471$ 39,902 11 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ gwm TBD $ 659,970 86 134,752
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ JKm TBD $[ 604725 % 0 0| 98% 217%  83% 22.3%
Claim Status: NONE M
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P[ 00084 [[M]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $[ 9627840 $ 353,944 4 $ 781,687
1832 004 000 15902 UMINOUS SURFACING Ml 10/15/04 $ 9,039,355 204 % 897,804
140 County: GALLATIN KM  TBD $[ 9,042,750 $ PENDING $ PENDING | 104% 115%  93% 9.9 %
Claim Status: NONE Mi
: $] 11047333 | 329
Project Mgr. Totals for :\ \ 218 \ ‘STARCEVICH JOHN R. \ ]
[ 12,616,431 $| 457583 | 1§ 9 1,056,151
PUEL ERE Project Mgr. Total Length: M $[ 11,504,919 [ 33§ 9 1,286,590
KM $[ 11,527,693 $| 11,047,333 $| 1,056,151 | 104%| 122%| 90%[ 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 78205679 [ 2,999
$[ 85,806,516 $| 4,000,190 [ 250 9] 7,973,335
$[ 82,295870 [ 3,245 $| 9,264,067
$[ 70,908,819 $[  80,012,76] $| 9,053,704 | 89% | 102%| 71%| 13.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |

‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS UJ 05210 [ [E]  07/09/04 $ 322,469 30

2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0o 3 32,247

5430 016 000 02604 Mi TBD $ 322,469 30 $ 16,840

MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD $[ 158,016 $ 0 $ 0| 49% 52% 77% 10.7 %
Claim Status: NONE ]

STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 | [M]  06/02/03 $ 10,894,156 0

10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ 405,026 2 $ 871,533

2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 11,299,182 2 % 633,976
130 County: CASCADE KM TBD $] 11,180,587 $ 0 $ 0| 103% 73% N/A 5.7 %
Claim Status: COMPLETED [ 1w

IM 15-5(100)291 SCHELLINGER CONST CO.,INC. [ ] 10/11/01 $ 11,612,453 240

VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,035 $ 576,726 14 $ 1,393,494

3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ ]wm  o72104 $ 12,189,179 254 % 683,892
140 County: CASCADE [ JkMm TBD $[ 12,582,471 $ PENDING $ PENDING | 108% 49% 100% 5.4 %
Claim Status: NONE [ 1w

STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. S[ 00331 [ [E]  02/07/05 $ 153,992 30

2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ 9 TBD $[ 161,799 $ 0 0o s 12,319

4717 004 000 07105 [ 9™ TBD $ 153,992 30 % 0
310 County: CASCADE KM TBD $f ds 0 $ 0| 0% 0% NA N/A
Claim Status: NONE [ 9w

CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100

13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] 06/11/04 $[ 1,423,999 $ - 2,001 0 $ 125,849

4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Im TBD $ 1,396,320 00 % 180,795

NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ Jkm TBD $ 1275418 s 0 $ 0| 91% 144% 100% 14.2 %
Claim Status: NONE [ Im

: $] 24,381,391 [ 40Q
Project Mgr. Totals for:H 388 HAAFEDT, RANDY ‘

$[ 25,598,734 $| 979,751 [ 16 ] 2,435,442
Pel), (SOlLiAL Project Mgr. Total Length: M $[ 25361143 [ 416 | 1,515,503
KM $[ 25196,493 $| 24,381,391 $| 2,435,443 | 103%| 62%| 91%[ 6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9018(19) WILLOW CREEK CONSTRUCTION X[ 18410 [ [E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 04/12/04 $[ 387,156 $ 0 0 48,552
4188 019 000 05204 /REINFORCED BOX CULVERT & GRAV [ gm 062604 $ 373,479 60 $ 56,777
221 County: GLACIER [ dkKv  TBD $] 344587 % 0 $ 0| 92% 117%  35% 165%
Claim Status: NONE ]
ER 15-8(59)356 SHUMAKER TRUCKING & EXC, INC. 1700015 | [M]  04/29/04 $ 259,227 45
I-15 SLIDE-SOUTH OF SHELBY EMBANKMENT SLOPE REPAIR 07/13/04 $[ 409,269 $ 0 0 20,738
5233 059 000 08404 [ ]m  10/06/04 $ 259,227 45 8 91,123
MCOMBER-CHRISTIE 454-5900 310 County: TOOLE [ Jkm TBD $] 256,844 % 0 $ 0| 99% 439%  78% 35.5 %
Claim Status: NONE [ 1w
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 3¢ 04/02/03 $[ 487,193 % 85,259 0 49,120
4966 003 000 11602 [ dm 053103 $ 576,457 0o 3 0
999 County: GLACIER,PONDERA[ 0 KM  TBD $[ 579,271% 0 $ 0| 118% 0% N/A N/A
Claim Status: NONE [ gwm
Project Mgr. Totals for :\ \ 386 \ ‘BECKEDAHL MARK \ . S 1123904 [ 10
[ 1283614 $| 85,259 | q 9 118,414
e, Bt Project Mgr. Total Length: I $| 1,209,163 [ 10§ 9 147,909
[ dwwm $[ 1,180,703 $| 1,123,904 $| 118,410 | 105%| 125%[ 53%[ 12.5%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. [M]  07/07/03 $ 5124869 120
HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C [ ] 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487
2414 046 000 01603 EMENT TREATED PULVER BASE,HOT [ ]wm  0929/04 $ 5,124,869 120 $ 267,533
180 County: HILL [ ]kM  TBD $] 4961816 $ 0 0| 97% 52%  98%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

ER 409-1(6)32 CENTURY COMPANIES, INC. S 00409 [ [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 $ 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm 061204 $ 157,314 30 $ 45,358

GIARD-JASON 454-5899 151 County: LIBERTY [ ]Km 0914/04 $ 181,993 $ PENDING $ PENDING | 131% 272%  57% 24.9 %
Claim Status: NONE [ Im

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. [ ] 12/05/02 $ 5322349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, [ ] 03/31/03 $[ 6,069,230 $ - 2,075 0 $ 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER [ ]wm  o0810/04 $ 5,320,274 120 349,201
180 County: LIBERTY [ ] KM 02/05/05 $] 5080870 % 0 0| 95% 82%  98% 6.9 %
Claim Status: NONE [ 1w

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] ©2/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $ 832037 % 0 0 $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ ]wm 100504 $ 767,347 0o s 181,112

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]kM  TBD $ 712,287 % 0 0| 93% 295% NA 254 %
Claim Status: NONE [ 1w

SFCN 10-2(27)52 PRINCE, INC P[ 00010 | [M]  09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $] 4519540 $ 1,096 0 $ 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU KM TBD $[ 4,690,979 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE M

STPP 66-2(5)11 CENTURY COMPANIES, INC. P] 00066 | [E]  04/29/04 $ 706,726 45

BLAINE COUNTY LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA 06/24/04 $[ 763248 $ 6,455 0 $ 77,740

5141 005 000 07404 L & COVER Ml 09/08/04 $ 713,181 45 79,472
181 County: BLAINE KM TBD $[ 678,094 $ 0 0| 96% 102% 73% 11.7 %
Claim Status: NONE M

CM 5707(3) RIVERSIDE CONTRACTING, INC. U[ 05707 [ [E]  08/02/04 $ 192,045 120

10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $[ 154917 $ 0 0 $ 23,045

5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 M TBD $ 192,045 120 848
180 County: HILL 452 KM TBD ${ 8060 $ 0 0| 4% 4%  24% 10.5 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5709(7) RIVERSIDE CONTRACTING, INC. U[ 05709 | [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 122358 $ 0 0 $ 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 141,332 120 424
180 County: HILL KM TBD $  8060% 0 0 6% 3% 24% 53 %
Claim Status: NONE ]
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S] 00233 [ [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4640514 $ 0 0 $ 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5,042,221 120 180,015
140 County: HILL KM  TBD $[ 506,170 $ 0 0| 10% 30%  24% 356 %
Claim Status: NONE M
$[ 5375599 | 120
Contract Totals for : ‘ ‘ 07704 ‘ s
[ 4917,791] $| 0 | q 3 645,072
Proj. Count: $[ 5375508 [ 120 $[ 181,287
$| 522,290 $| 5,375,598 $| 645,073 | 10%| 28%| 24%| 34.7 %
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P[ 00001 [[E] 05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & 08/02/04 $ 137,938 s 0 0 $ 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ dMm  10/29/04 $ 144,910 30 $ 41,556
410 County: HILL [ dKM TBD $[ 164829 % 0 0| 114% 239%  97% 25.2 %
Claim Status: NONE M
- $[ 21,936,133 | 547
Project Mgr. Totals for :‘ ‘ 384 ‘ ‘BERG, GARY ‘ .
[ 22,455,098 $| 23,876 | q 3 2,104,968
e, Bt Project Mgr. Total Length: M $[ 21960009 [ 540 $[ 1,321,024
KM $[ 16,993,153 $| 21,936,133 $| 2,104,968 | 77%| 63%| 81%[ 7.8%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 280-1(14)4 BULLOCK CONTRACTING S[ 00280 [ [M]  12/08/03 $ 165,027 60

SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 $ 745 1 13,202

3629 014 000 02B03 GRAVELED APPROACHES Ml 05/14/04 $ 165,772 61 76,227
310 County: LEWIS & CLARK KM  TBD $ 172,951 $ 173,000 77,000 | 100% 99%  16% 44.1 %
Claim Status: NONE ]

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P[ 00008 | [E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING TBD $[ 138491 $ 0 0 15,000

4014 064 000 03B04 208 MI TBD $ 100,000 30 242
410 County: LEWIS & CLARK KM TBD ${ 1,004 $ 0 0| 1% 2% NA  242%
Claim Status: NONE Mi

STPHS 5809(19) HELENA SAND & GRAVEL INC U[ 05809 | [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV TBD $] 1519358 $ 0 0 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Mi TBD $ 1,616,872 75 19,615
310 County: LEWIS & CLARK KM TBD $[ 16,168 $ 0 0| 1% 10% NA  121.3%
Claim Status: NONE Mi

STPHS 5809(20) MONTANA LINES, INC U[ 05809 [ [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355625 $ 8,262 0 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ gwm TBD $ 403,347 45 121,264
410 County: LEWIS & CLARK [ 0K TBD $[ 355499 $ 0 0| 90% 307%  47% 34.1%
Claim Status: ACTIVE M

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC UJ 05809 | [M]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1,591,984 $ 187,659 14 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 341,071
310 County: LEWIS & CLARK KM TBD 8] 1,733747$ 176559 335463 | 98% 102% 101% 19.7 %
Claim Status: NONE ]

CM 5899(20) HELENA SAND & GRAVEL INC M| 04354 [[E]  07/07/03 $ 509,544 60

BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 322 08/12/03 $[ 437,024 $ 9,905 0o 3 40,764

4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR Ml 08/11/04 $ 519,449 60 % 78,529

WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $] 548,159 $ 529,422 $ 77,028 | 104% 102% N/A  14.3 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 1700015 [[E]  09/26/02 $ 177,471 30
HELENA - NORTH SEAL & COVER 03/04/02 $[ 200,751 $ 0 0o 14,198
4872 098 000 09902 Ml 04/14/04 $ 177,471 30 % 7,697
183 County: LEWIS & CLARK KM 12/09/04 $[ 175263 % 0 0| 99% 54% 100% 4.4 %
Claim Status: NONE ]
SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 03/04/02 $[ 680,499 $ 0 0 $ 48,392
4873 097 000 09902 MI 04/14/04 $ 604,898 30 23,864
183 County: LEWIS & CLARK KM 12/09/04 $[  613616% 0 0| 101% 49% 100% 3.9 %
Claim Status: NONE Mi
Contract Totals for: || 09902 | 3 sL_7eesed [
[ 881,250 | $ 0 | q 3 62,590
Proj. Count: s 782369 [ 30 31,561
$| 788,878 | 782,369 $| 62,590 | 101%| 50%| 100%| 4 %
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA COLD MILLING,PL.MIX.SURFACING, [ 3¢ 09/21/04 8 274,998 $ 0 0 $ 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 41,070
181 County: LEWIS & CLARK KM TBD $[ 74651% 0 0| 24% 148%  83% 55 %
Claim Status: NONE Mi
CM-BH 5815(5) HELENA SAND & GRAVEL INC U[ 05815 [ [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ ¢ 09/21/04 $] 225401 % 0 0o 3 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & Mi TBD $ 251,993 60 29,284
181 County: LEWIS & CLARK KM  TBD $[ 46486$ 0 0| 18% 129%  83% 63 %
Claim Status: NONE M
Contract Totals for: || 11604 | . S___Sseded [_o
[ 500,399 | $| 9 | q 50,351
Proj. Count: $[ 559460 [ 60 8| 70,354
$| 121,137 $| 559,460 $| 50,351 | 22%| 140%|  83%[ 58.1 %9
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1700015 [[E]  09/26/02 $ 1829876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $[ 1979293 $ 127,533 4 % 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 S 90,065
180 County: LEWIS & CLARK KM 12/21/04 8 1821171% 0 0| 100% 62%  92% 4.9 %
Claim Status: NONE 229.1 MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ . S| 760704 | 53
[ 7,622,158 9 334104 | 19 743,218
Proj. Count: Project Mgr. Total Length: M $| 7,803,899 | 549  §| 828,924
KM $[ 5,558,706 $| 7,751,680 $| 997,355 | 72%[ 83%| 54%[ 14.9%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1] 00015 | [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8422941 $ 0 0o 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE Mi TBD $ 10,157,639 150 644,817
140 County: TETON KM TBD $[ 4519351 $ 0 0| 44% 71% 33% 14.3 %
Claim Status: NONE M
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK u 04/05/04 $ 1,400,000 60
SHELBY-N&S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $[ 1568749 % 0 0o 3 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ ]wm 092804 $ 1,400,000 60 $ 184,567
181 County: TOOLE [ Jkm TBD $] 1,355,269 $ 0 0| 97% 146% 102% 13.6 %
Claim Status: NONE [ Im
- $] 11557639 | 21Q
Project Mgr. Totals for :\ \ 383 \ ‘KLETTE, MIKE \ .
[ 9,991,690 $| Q| q s 1,040,188
U R Project Mgr. Total Length: M $[ 11557639 210 9§ 829,384
KM $[ 5874620 $| 11,557,639 $| 1,040,184 | 51% | 80%| 52%[ 14.1%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: 455-8323 | Cell Phone: Email: ‘ wlay@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: 455-8323 | Cell Phone: S Email: ‘ wlay@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P] 00001 [ [E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 953 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ 1M TBD $ 2,885,700 0 $ 264,117
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD $] 2947129 $ 0 0| 102% 61% N/A 9 %
Claim Status: ACTIVE ]
Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P 00003 | [M]  08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA 188 11/14/00 $[ 4125579 % 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM TBD $[ 3655143 % 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE M
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P 00003 | M|  08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $[ 8245979 $ 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,025,804 242 615,735
130 County: CASCADE KM TBD $] 8059146 $ 8,226,363 658,109 | 98% 94% 100% 7.6 %
Claim Status: ACTIVE Mi
$[ 11,306,05] | 24q
Contract Totals for : ‘ ‘ 03800 ‘ o 1237155
371,564] 3 366,414 I 904,484
Proj. Count: $[ 11,672,468 | 243  $[ 1,233,233
$[ 11,714,289 $| 12,015,783 $[ 1,302,310 | 97%[ 95%[ 104%[ 10.5 %
CM 5203(11) UNITED MAT'LS OF GREAT FALLS U[ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 013 05/07/04 [ 36229 0 0 4,336
5125 011 000 05404 Ml 10/22/04 $ 36,134 45 5,968
183 County: CASCADE KM TBD $[  38809% 0 0| 107% 138%  82% 15.4 %
Claim Status: NONE 424 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5224(2) UNITED MAT'LS OF GREAT FALLS UJ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE [ 1 05/07/04 $[ 361410 $ 0 0o $ 54,769
5126 002 000 05404 AL & COVER Ml 10/22/04 $ 456,407 45 50,727
180 County: CASCADE KM  TBD $[ 450,389 $ 0 0| 99% 93%  82% 11.3 %
Claim Status: NONE M
CM 5225(4) UNITED MAT'LS OF GREAT FALLS U[ 05225 [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX EARM TO 14TH SEAL & COVER [ ¢ 05/07/04 $[ 32469 % 0 0 $ 3,885
5127 004 000 05404 Ml 10/22/04 $ 32,372 45 4,075
183 County: CASCADE KM TBD $[ 33203 s 0 0| 103% 105%  82% 12.3 %
Claim Status: NONE Mi
$] 524,913 | 4§
Contract Totals for: || 05404 | s
[ 430,104 ] $| 0 | q 3 62,99
Proj. Count: s 524913 [ 49 60,770
$| 522,400 $| 524,913 $| 62,990 | 100%| 96/%| 82%][ 11.6 %
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC u [M]  02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 3411743 0 0o $ 33,862
4438 627 000 06C02 ING & BARRIERS [ ]wm  10/03/03 $ 338,624 45 30,191
410 County: CASCADE,L&C. [ | KM 09/30/04 $[ 335890 % 357,115 42,638 | 94% 71% 104% 9 %
Claim Status: NONE [ 1w
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P[ 00060 | [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $] 1592314 $ 129,704 1 s 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & M TBD $ 2,067,030 61 255,598
160 County: CASCADE KM TBD $[ 1,778,661 $ 0 0| 92% 147% 103% 14.4 %
Claim Status: NONE M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS [M]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN, S| [ ] 07/06/04 $[ 6938183 $ 676 0o 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS [ Im TBD $ 6,656,931 0o s 423,752
130 County: CASCADE [ Jkm TBD $] 2904481 s 0 0| 44% 53% N/A 14.6 %
Claim Status: NONE [ Im
- $] 20,763,169 | 39q
Project Mgr. Totals for : \ \ 381 \ ’VOSEN, ROBERT \ 3
[ 21,673,333 3 496,794 | 3 g 1,974,44§
RIS (U Project Mgr. Total Length: M $[ 21259963 [ 393 ¢ 2,003,544
KM $[ 17,255,721 $| 21,491,393 $| 2,381,044 | 80%| 84%| 99%[ 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 H\NOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S 00219 [ [M]  07/07/03 $ 2,350,696 120

CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 $ 101,117 5 % 235,070

2945 002 000 02503 ACING Ml 11/18/04 $ 2,451,813 125 257,956
140 County: PONDERA KM  TBD $[ 2360,801% 2,444,341 317,765 | 97% 81%  86% 10.9 %
Claim Status: NONE M

BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 | [M]  03/10/03 $ 2,177,751 120

SHONKIN CREEK-SOUTH OF FT BENT  CONCRETE PRESTRESSED GIRDER ST 05/27/03 $[ 3079264 $ 23,370 0o $ 261,330

3887 017 000 03203 RUCTURE,APPROACHES & SLIDE M TBD $ 2,201,121 120 379,061
221 County: CHOUTEAU KM TBD $]  2188548$ 2,261,072 384,382 | 97% 99%  106% 17.3 %
Claim Status: COMPLETED M

BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100

USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] TBD $] 1517387 % 0 0 $ 166,108

4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Im TBD $ 1,384,237 100 2,023
221 County: TETON [ ]kM  TBD $f 0s 0 0| 0% 1% NA N/A
Claim Status: NONE [ 1w

BR 9037(21) J & S CONSTRUCTION INC. [M]  11/15/04 $ 187,179 45

COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER [ ] TBD 8]  226851% 0 0o $ 18,718

4547 021 000 07B04 T,GRADING AGG.SURFACING OF APP [ Iwm TBD $ 187,179 45 8 5,635
222 County: PONDERA [ ]Kkm TBD $f  0Js 0 0 0% 30% NI/A N/A
Claim Status: NONE [ Im

BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 | [E]  04/29/04 $ 3362748 210

MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 0 0 $ 504,412

2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ gm TBD $ 3,362,748 210 250,109
221 County: LEWIS & CLARK [ dkKv  TBD $] 1125565 $ 0 0| 33% 50% 45% 222 %
Claim Status: NONE [ 3m

SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. S] 00365 | [E]  02/07/05 $ 1,330,819 45

EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 837 TBD $[ 1,500,771 $ 0 0o 3 106,466

5139 006 000 12105 ,LEVELING,SEAL & COVER M TBD $ 1,330,819 45 % 0

MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD $f  ds 0 0| 0% 0% NA N/A
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09

District 3 - Great Falls |

‘Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: ‘ hwoodhouse@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 385 | WOODHOUSE, HAROLD | . S|__1070343) | 64

[ 12,755,958 9| 124,487 | 5 9 1,292,104
Proj. Count: [ 6] Project Mgr. Total Length: M $| 10,917,917 | 645  $| 894,784
KM $[ 5674914 $| 10,970,394 $| 1,497,851 | 5% 60%| 51%[ 15.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 41 of 66

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 100,910,209 [ 281§
$[ 104,494,407 | 2,045224 | 43 $[  10,141,48§
$[ 102,955432 [ 2,859 $| 7,805,184
$[ 80,681,434 $[ 102,097,283 $[ 11,007,974 | 79%[ 7% 71w 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- FEB- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 66

| CONSTRUCTI ON' REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P] 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o 3 53,815
4832 009 000 08604 M TBD $ 448,456 90 $ 57,920
310 County: ROOSEVELT KM  TBD $[ 406,063 $ 0 $ 0| 91% 108%  79% 14.3 %
Claim Status: NONE ]
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 [ [E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $] 933629 % 0 0o 3 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 90 $ 104,424
181 County: ROOSEVELT KM TBD $] 904,809 $ 0 $ 0| 8% 82%  79% 11.5%
Claim Status: NONE Mi
$[ 1511997 | 9of
Contract Totals for: || 08604 | s
[ 1,194,738] $| 0 | q 3 181,439
Proj. Count: $[ 151,001 [ od s| 162,344
$[ 1310873 $| 1,511,991 $| 181,439 | 87%[ 89%[ 79%[ 124 %
SFCS 573-1(1)0 PRINCE, INC X[ 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY, SEAL & COVER [ TBD $[ 1,756,669 $ 0 0o s 148,062
5163 001 000 15105 M TBD $ 1,480,619 5 % 0
ATKINS-TOM 444-6230 180 County: SHERIDAN KM TBD $f 0s 0 $ 0| 0% 0% NA N/A
Claim Status: NONE Mi
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P[ 00062 | [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $] 5342503 $ 242,573 8 % 375,766
1041 018 000 21602 PLANT MIX SURFACING Ml 07/30/04 $ 4,939,647 158 % 462,639
140 County: RICHLAND KM TBD $[__ 5,226,354 $ PENDING $ PENDING | 111% 123%  99% 8.9 %
Claim Status: NONE M
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P] 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $] 943873§$ - 7,483 0o 3 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,753,030 200 $ 914,035
140 County: RICHLAND KM TBD $[_ 8848858 $ PENDING $ PENDING | 91% 104%  97% 10.3 %
Claim Status: NONE ]
Project Mgr. Totals for :\ \ 401 \ }ARTHUR, RONALD T. \ S__L7450159 4%
$[ 17,732,646 $| 235,090 | g 3 1,583,713
Proj. Count: Project Mgr. Total Length: M $[ 17685287 [ 49§ 1,539,018
KM $[ 15,386,084 $| 17,450,197 $| 1,583,713 | 88%| 97%| 85%[ 10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X[ 17013 [[E]  04/29/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES 06/14/04 $[ 379591 s 0 0 42,992
4541 013 000 03404 [ OMm  10/12/04 $ 429,919 80 61,040
221 County: GARFIELD [ 0GKM  TBD 8] 440,989 $ 0 0| 103% 142%  85% 13.8 %
Claim Status: NONE M
BR 446-1(3)0 TCA,INC. [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT [ ] 02/09/05 $[ 529,040 $ 0 0 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ Iwm TBD $ 504,738 45 16,824
221 County: ROSEBUD [ ]km TBD ${ 5047 0 0| 1% 24% NA  3333%
Claim Status: NONE [ 1w
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [ [E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 734166 $ 0 0 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 859,177 110 125,016
221 County: CASCADE [ dKM TBD $[ 846173 % 0 0| 98% 162%  77% 14.8 %
Claim Status: NONE M
- $] 1,793,834 | 23§
Project Mgr. Totals for :\ \ 406 \ ‘BACON, DAVID \ .
[ 1,642,797 $| Q| q 9 190,981
e, Bt Project Mgr. Total Length: I $| 1793834 [ 235 9 202,880
[ dwwm $[ 1,292,209 $| 1,793,834 $| 190,981 | 72%[ 106%[ 65%[ 15.7%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P 00022 | [M]  09/06/02 $ 4,064,874 160
FLAXVILLE -E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $] 3982293 % 191,205 16 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER Ml 10/25/04 $ 4,256,079 176 537,341
140 County: DANIELS KM TBD $[ 4454739$ 4,521,312 528,434 | 99% 102%  97% 12.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI TBD $[ 934548 % 0 0 $ 84,433
4838 007 000 04804 NG,SEAL & COVER M TBD $ 844,327 90 14,948
140 County: PHILLIPS KM TBD $ 128487 % 0 0| 15% 18% NI/A 11.6 %
Claim Status: NONE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] TBD $[ 785290 $ 0 0 $ 61,642
4354 005 000 06204 L & COVER [ Im TBD $ 770,525 45 $ 0
ATKINS-TOM 444-6230 181 County: DANIELS,ROOSEVE [ | KM  TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ 1w
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P[ 00032 [ [E]  05/05/03 $§ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 1,708,211 % 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC Ml 09/04/04 $ 1,757,433 90 97,980
MENGEL-RAY 345-8212 181 County: DANIELS KM 02/04/05 $ 1758170 $ 0 0| 100% 70%  87% 56 %
Claim Status: NONE M
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P[ 00022 [ [E]  05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 07/02/03 8 939,995 $ 0 0 $ 75,872
4341 009 000 12303 & CONCRETE SIDWALKS Ml 09/04/04 $ 948,397 90 74,794
MENGEL-RAY 345-8212 181 County: DANIELS KM 02/04/05 $[ 898911 $ 0 0| 95% 99% 87% 8.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12303 ‘ . sl 27058% [ o
[ 2,648,206 | $| 9 | q 216,467
Proj. Count: $[ 2705830 [ 99 s[ 172,774
$[ 2,657,081 $| 2,705,830 $| 216,467 | 98%[ 80%| 87%| 6.5 %
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P] 00031 [[E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $[ 392141 $ 0 0 $ 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 75 88,189
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[ 437,250 0 0| 98% 164% 69% 20.2 %
Claim Status: NONE ]
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ S___sssasef 460
$[ 8742478 $| 191205 [ 16 $| 944,788
Proj. Count: [ 6 ] Project Mgr. Total Length: M $| 9025192 [ 476 $| 813,252
KM $[ 7,677,557 $| 9,290,425 $| 944,784 | 83%[ 86%| 63%[ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 405 HFLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S| 00323 \5 11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 813,602
140 County: CARTER KM 12/21/04 $[  4204270$ 4,205,500 815,000 | 100% 100%  87% 19.4 %
Claim Status: COMPLETED ]
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8,725,915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7996830 $ - 18,863 1 $ 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Im TBD $ 8,707,052 201 $ 0
140 County: ROSEBUD,GARFIEL[ | KM  TBD $]  5057,303 $ 0 0| 58% 0%  42% N/A
Claim Status: ACTIVE [ 1w
: $[ 12,561,113 | 35Q
Project Mgr. Totals for : \ \ 405 \ ‘FLEMING, JAY \ 3
[ 12,161,239 $| 471453 | 17 9 1,004,889
PUEL ERE Project Mgr. Total Length: M $[ 13,032,566 [ 367 9 813,602
KM $[ 9261575 $[  12,931,41§ $| 1513073 | 72%| 54%| 63%| 8.8%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P | 00032 \5 07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 0 0 $ 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ gm TBD $ 3,054,394 120 216,055
221 County: ROOSEVELT [ dkM TBD $] 1451421 $ 0 0| 48% 88%  30% 14.99%
Claim Status: NONE M
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P] 00001 | [E|]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $] 1,912,640 $ 0 7 $ 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE E MI TBD $ 2,075,365 127 198,014
140 County: PHILLIPS KM TBD $[ 2,097,10]$% 2,204,848 212,825| 95% 93%  99% 9.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

‘Project Mgr.‘ 404 \ ‘KUROKAWA, MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S[ 00511 [ [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $ 551,983 % 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gwm TBD $ 673,427 75 94,145
221 County: DANIELS [ dkKv  TBD $[ 672,185 % 0 0| 100% 117%  95% 14 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 404 \ ‘KUROKAWA, MARK \ S___S5e0ai8q | 319
$[ 5,301,188 $] Q| 7 9 574,207
RIS (U Project Mgr. Total Length: M $| 5803,18§ [ 327 $ 508,214
KM $[ 4,220,713 $| 5,932,669 $| 537,988 | 71%[ 94%| 72%| 12%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC | | 12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING, FLASHING BEAC [ ] 05/28/03 $[ 1647863 $ 0 0 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ |Iwm 051904 $ 1,351,558 120 156,140
410 County: STATEWIDE [ ]km  TBD $ 1371833 $ 1,391,315 166,959 | 99% 94%  95% 11.4 %
Claim Status: NONE [ Im
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P[ 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,124 $ 232,523 4 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ §m TBD $ 11,625,771 184 1,238,004
140 County: GARFIELD KM TBD $] 10,293,687 $ 0 0| 90% 99% 52% 12 %
Claim Status: NONE M
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P[ 00037 [[E]  08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S [ &g 09/16/03 $[ 224501 % 0 0 37,743
5030 026 000 10603 EAL & COVER [ Iwm 092104 $ 377,432 30 32,613
181 County: ROSEBUD KM TBD $[ 377,403 % 0 0| 100% 86% 87% 8.6 %
Claim Status: NONE [ 6&]m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-1(8)9 BORDER STATES PAVING,INC. S| 00261 \5 04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0 $ 192,150
2840 008 000 18304 CING,SEAL & COVER MI TBD $ 2,134,998 120 306,851
180 County: WIBAUX KM  TBD $[ 1,865,190 $ 0 0| 87% 160% 107% 16.5 %
Claim Status: NONE ]
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S| 00261 \5 04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 9 05/10/04 $[ 721867 % 0 0 $ 74,321
4356 006 000 18304 M TBD $ 825,789 120 68,664
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $] 652,057 $ 0 0| 79% 92% 107% 10.5 %
Claim Status: NONE Mi
$[ 2,960,787 | 120
Contract Totals for : ‘ ‘ 18304 ‘ s
[ 2,739,916 ] $| 0 | q 3 266,471
Proj. Count: $[ 2960789 [ 120 $[ 375518
$[  2517,247 $[ 2,960,787 $| 266,471 | 85%| 141%| 107%| 14.9 %
: $] 16,083,025 | 450
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ ]
| 14,903,408 $| 232,523 | 4 3 1,719,658
PUEL ERE Project Mgr. Total Length: M $[ 16315548 [ 454 1,802,272
KM $[ 14,560,164 $| 16,122,783 $| 1,724,430 | 90%| 105%| 80%[ 12.4%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: Email: ‘ doumartin@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P | 00039 M 05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0 $ 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & Ml 11/18/04 $ 8,292,962 200 $ 819,421
140 County: ROSEBUD KM  TBD $[ 8,190,688 $ 0 0| 99% 99%  99% 10 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 M 12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0 $ 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 $ 52,096
221 County: ROSEBUD KM  TBD $[ 264,018 $ 0 0| 90% 148%  98% 19.7 %
Claim Status: NONE ]
IM 94-3(58)85 PRINCE, INC 1100094 [[E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $[ 3,365,907 $ 0 0 $ 235,483
5147 058 000 17304 SURFACING,SEAL & COVER MI TBD $ 2,943,532 75 $ 333,823
181 County: ROSEBUD KM TBD $] 2,803,361 $ 0 0| 95% 142% 121% 11.9 %
Claim Status: NONE 104 M
: $] 11530427 | 33§
Project Mgr. Totals for : \ \ 407 \ ‘MARTIN, DOUGLAS \ ]
[ 12,597,527 $| Q| q 9 1,100,051
PUEL ERE Project Mgr. Total Length: M $[ 11530427 33§ 1,205,344
KM $[ 11,258,067 $| 11,530,427 $| 1,100,051 | 98%| 110%| 104%[ 10.7%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: 228-9478 | Cell Phone: Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P] 00099 [ [E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,369 $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER MI TBD $ 1,348,345 90 $ 148,750
181 County: PHILLIPS KM TBD $] 1,256,679 $ 0 0| 93% 138%  87% 11.8%
Claim Status: NONE M
NHTSA 0002(393) H L CONSTRUCTION | ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL [ ] 03/11/04 $ 2115793 $ 173,378 15 $ 254,954
3457 393 000 04903 [ Im TBD $ 1,873,069 165 228,476
310 County: VARIES [ JkMm TBD $] 1414246 $ 0 0| 83% 90%  81% 16.2 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | 07/09/04 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 $ 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ 1w TBD $ 7,011,759 150 226,523
150 County: VALLEY [ ]km  TBD 8  182,240% 0 0| 3% 40%  11% 124.3%
Claim Status: NONE [ Im
NH 0002(505) LSC,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770,079 $ 0 0 $ 96,301
3910 505 000 09702 [ ] ™ o06/04/04 $ 802,509 75 133,877
141 County: VARIES [ ]KM 0927/04 $] 797,930 $ 849,658 135945 | 94% 98% 129% 16.8 %
Claim Status: NONE [ 1w
: $] 10,862,305 | 465
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL ‘ 3
| 11,208,507 $| 173378 [ 19 ¢ 1,020,064
PUEL ERE Project Mgr. Total Length: M $[  11,035687 [ 480 9 737,626
KM $[ 3,651,091 $| 10,909,454 $| 1,059,708 | 33%| 70%| 68%[ 20.2%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC [ ] 05/27/04 $ 2111111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,489 $ 0 0 $ 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ Im TBD $ 2,111,111 60 190,079
181 County: FALLON [ ]km TBD $| 1876423 $ 0 0| 89% 113%  77% 10.1%
Claim Status: NONE [ 1w
STPS 323-1(16)25 FROST CONSTRUCTION CO. S] 00323 [ [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $] 5254740 $ 0 0 $ 546,297
4138 016 000 03504 M TBD $ 6,069,968 140 356,208
140 County: CARTER KM TBD $[ 1,757,506 $ 0 0| 29% 65%  44% 20.3 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P[ 00023 | [M]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM Ml 09/11/04 $ 12,697,613 240 $ 756,553
140 County: CUSTER KM TBD $] 12,727,084 $ 12,711,997 1,003,402 | 100% 75%  86% 5.9 %
Claim Status: NONE ]
- $[ 20,723,623 | 44Q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ .
[ 21,046,132 3 155,070 | q s 1,718,589
RIS (U Project Mgr. Total Length: M $[ 20,878,694 [ 440 | 1,302,844
KM $[ 16,361,013 $|  20,893,07§ $| 1,718,588 | 78%| 76%| 71%[ g%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [ [E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 0 0 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,135,189 180 661,090
140 County: RICHLAND KM TBD $] 4797577 % 0 0| 67% 93% 74% 13.8 %
Claim Status: NONE M
SFCI 94-6(46)218 PRINCE, INC 1100094 [ [E]  09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $[ 6162657 $ 81,958 0 418,782
4107 046 000 07902 Ml 08/17/04 $ 6,064,557 90 251,743
MENGEL-RAY 345-8212 181 County: DAWSON KM 11/15/04 $] 6,004,534 $ 0 0| 100% 60% 124% 4.2 %
Claim Status: NONE Mi
STPS 335-1(14)0 PRINCE, INC S] 00335 [E]  04/05/04 $ 1282411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA 05/25/04 $[ 1,088,989 $ 0 0 102,593
5161 014 000 10304 L & COVER Ml 08/18/04 $ 1,282,411 60 $ 76,309
181 County: DAWSON KM 12/21/04 $ 1114644 3 0 0| 87% 74%  80% 6.8 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 HSLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 411 \ ‘SLASKA, JIM \ . S| 1s400109 | 339
[ 15,298,665 $ 81,958 | q g 1,234,894
Proj. Count: Project Mgr. Total Length: M $[ 14482157 330 9 989,143
KM $[ 11,916,757 $[ 14,400,199 $ 1,234,894 | 83%| 80%| 89%| 83%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: | 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P[ 00023 | [M]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,035 $ 505,244 4 $ 1304554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml 11/11/04 $ 16,812,172 224 $ 1,248,071
140 County: POWDER RIVER KM TBD $[_ 16,852,203 $ PENDING $ PENDING | 103% 96%  96% 7.4 %
Claim Status: NONE M
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P | 00037 \5 02/07/05 $ 11,733,455 180
EPSIE-E & W GRADE,GRAVEL,PLANT MIX BITUMIN TBD $[ 10,071,559 $ 0 0 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN MI TBD $ 11,733,455 180 $ 0
140 County: POWDER RIVER KM TBD s gs 0 $ 0| 0% 0% NA  NA
Claim Status: NONE M
MT 323-1(22)60 PRINCE, INC S| 00323 \5 10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE 1) GRAVEL,PLANT MIX BITUM SURFACI TBD $[ 3,126,966 $ 0 0 230,171
4138 022 000 04904 NG,SEAL & COVER MI TBD $ 2,877,140 60 $ 50,745
160 County: CARTER KM TBD $ 641,751 $ 0 $ 0| 22% 22% 2% 7.9 %
Claim Status: NONE Mi
: $] 30,917,523 | 46Q
Project Mgr. Totals for :\ \ 410 \ ‘SWANSON, ROBERT E. \ ]
[ 28,810,560 $| 505,244 | 4 3 2,473,401
PUEL ERE Project Mgr. Total Length: M $[ 31422767 464 9 1,298,81§
KM $[ 17,493,960 $| 30,917,523 $| 2,473,401 | 57%| 53%| 47%[ 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  150,959,41§ [ 4,33(Q
$[ 149,445,144 3| 2,045921 | 71 $[ 13,565,235
$[ 153,005,33§ [ 4,401 $[ 11,213,002
$[ 113,079,190 $[ 152,172,00] $[ 14,081,615 | 74%[ 80%[ 73%[ 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $ 121638 $ - 910 0 11,801

3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 53,544
310 County: YELLOWSTONE [ ] KM 10/06/04 $[ 131,743 s 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE [ Im

NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200

WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 708,002 25 769,151

1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, Ml 10/15/04 $ 7,117,594 225 930,651
140 County: CARBON KM TBD $] 7,332,756 $ 7,453,466 968,809 | 98% 96%  95% 12.7 %
Claim Status: NONE Mi

STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [M]  02/07/05 $ 493,926 45

2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] TBD $[ 615053 % 0 0 49,393

4588 710 000 03105 SYSTEMS [ Im TBD $ 493,926 45 0
410 County: YELLOWSTONE [ ]kM  TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ 1w

BR 420-1(4)0 BULLOCK CONTRACTING [M]  07/09/04 $ 183,304 45

SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A [ ] 10/19/04 s 127,924 8 24,314 6 18,330

3435 004 000 05B03 BOX CULVERT [ Iwm TBD $ 207,618 51 51,728
222 County: STILLWATER [ Jxkm TBD $[__ 194,864 $ PENDING $ PENDING | 106% 282%  35% 26.5%
Claim Status: NONE [ Im

STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P] 00078 | [M]  10/06/03 $ 2794526 140

WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $[ 2,424,407 $ 340,752 15 % 223,562

4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 Ml 11/29/04 $ 3135278 155 $ 379,136
130 County: STILLWATER KM TBD $[_ 3225216 $ PENDING $ PENDING | 115% 170%  72% 11.8 %
Claim Status: NONE Mi

STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P 00078 | [M]  10/06/03 $ 210,714 140

LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208778 s 0 0o 3 16,857

4380 022 000 06803 [ ]wm 112904 $ 210,714 140 % 17,740
130 County: STILLWATER [ ]km TBD $] 197,618 $ 0 0| 94% 105%  79% 9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for: || 06803 SL_soos24q | 14
$[ 2,633,185 | $] 340,753 [ 1§  §| 240,419
Proj. Count: $[ 3345992 [ 155 $[ 396,876
$[ 3,422,834 $| 3,005,240 $| 240,419 | 114%[ 165%| 72%| 11.6 %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 | [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER Mi TBD $ 10,335,045 231 1,116,355
140 County: MUSSELSHELL KM TBD $] 10245978 $ 10,244,679 1,228,768 | 100% 91%  83% 10.9 %
Claim Status: NONE ]
- $] 20,309,308 | 68Q
Project Mgr. Totals for :\ \ 501 \ ‘BERGEN, PERRY \ .
[ 20,550,923 3| 1,307,964 | 57 9 1,897,033
e CRE Project Mgr. Total Length: M $[ 21617273 [ 737 9§ 2,549,154
KM $[ 21,328,179 $| 21,517,354 $| 2,560,415 | 99% | 100%| 74%[ 12%

Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273

Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 TBD $[ 4,264,857 $ 0 0 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV [ 2w TBD $ 3,630,714 120 75,706
310 County: YELLOWSTONE KM TBD $[ 41555 % 0 0 1% 19% NA  182.2%
Claim Status: NONE [ 3m
SMP 0599(02) PURCELL CONSTRUCTION [ ] o07/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $[ 125063 $ 0 0 7,499
4731 002 000 10601 [ gwm  10418/01 $ 74,988 0 0
999 County: CARBON [ 0 KM 01/07/02 $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273 | Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 | [E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 0 $ 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR M TBD $ 1,732,222 60 $ 335,456
181 County: YELLOWSTONE KM TBD $] 1823386 % 0 0| 105% 242% 122% 184 %
Claim Status: NONE [ 466 MI
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U] 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 328 08/09/04 $[ 377974 0 0 $ 44,771
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 77,525
181 County: YELLOWSTONE KM  TBD $[ 406,071 $ 0 0| 100% 173%  90% 19.1 %
Claim Status: NONE Mi
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U] 01012 [ [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN MILLING & BITUMINOUS PLANT MIX [ 3¢ 08/09/04 8 419664 $ 0 0 $ 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 68,638
181 County: YELLOWSTONE KM TBD $[ 404,668 $ 0 0| 92% 142%  90% 17 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 13504 ‘ s sisdod [ 3
$[ 797,638 | 9§ 0 | q 3 92,994
Proj. Count: $[ 845400 [ 39 $[ 146,163
$| 810,739 3| 845,400 $| 92,994 | 96%| 157%| 90%| 18 %
- $] 6,283,324 [ 210
Project Mgr. Totals for :\ \ 510 \ ‘FAVERO CRAIG \ .
[ 6,781,338 $| Q| q 3 638,450
e, Bt Project Mgr. Total Length: M $| 6,283,324 | 210 3 557,32
KM $[ 2,750,763 $| 6,283,324 $| 638,450 | 44%| 87%[  48%| 20.3%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. | | 08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR [ ] 08/26/04 $[ 2,590,267 $ 0 0 282,828
2974 005 000 09704 FACING [ 1w TBD $ 2,828,283 120 181,253
140 County: YELLOWSTONEMU [ KM  TBD $) 1613317 $ 0 0| 57% 64%  40% 112 %
Claim Status: NONE [ Im
BR 9002(31) SLETTEN CONSTRUCTION CO [M]  10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] 03/30/04 $[ 698159 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ Im TBD $ 750,662 120 93,591
221 County: BIG HORN [ ]km TBD $] 666,126 $ 0 0| 89% 83%  96% 14.19%
Claim Status: NONE [ 1w
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P[ 00037 [ [M]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 03/15/04 $] 13,107,363 $  -1,472,075 -32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF M TBD $ 13,724,396 168 1,310,806
150 County: BIG HORN KM TBD $[ 12,474,356 $ 0 0| 82% 101%  80% 10.5 %
Claim Status: NONE M
; $] 18775414 [ 44q
Project Mgr. Totals for :\ \ 505 \ ‘MUHLBEIER, JAY \ .
| 16395783 $| - 1,472,075 [- 33 $ 1,687,127
e, Bt Project Mgr. Total Length: M $[ 17,303,341 [ 40§ | 1,585,650
KM $[ 14,753,794 $| 18,775,414 $| 1,687,127 | 79%| 94%| 73%[ 10.7%

Project Mgr.‘ 504 HSANDINE DON

\ Work Phone: 657-0261

Cell Phone: | 670-3738 Email: \ ds

loe@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P| 00014 [ [E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,203 $ 0 0 $ 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA MI TBD $ 979,979 90 $ 165,220
180 County: WHEATLAND KM TBD $ 766,900 $ 0 0| 78% 140%  56% 21.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 657-0261 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(21)21 M K WEEDEN CONSTRUCTION, INC. P[ 00043 [[E] 12/13/04 $ 494,643 45
SLIDE REPAIR - NE OF HILGER SLOPE STABILIZATION,TRENCH EXC TBD $[ 857,114$ 0 0 74,197
4378 021 000 06C04 AVATION,STEPPED SLOPE EMBANKME 386 M TBD $ 494,643 45 4,093
310 County: FERGUS KM TBD $ 49463 0 0 1% 6% NA 828 %
Claim Status: NONE M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY S[ 00381 [E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ ¢ TBD $[ 675911 $ 9,110 0 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR M TBD $ 471,374 40 12,416
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD $f  ds 0 0| 0% 21% NA N/A
Claim Status: NONE Mi
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. S[ 00419 [ [E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [0 TBD $[ 509361 % 0 0 53,771
5183 011 000 13105 AVEMENT MARKINGS M TBD $ 448,095 30 0
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE Mi
Project Mgr. Totals for : \ \ 504 \ ‘SANDINE DON \ S| 2384963 [ 209
$[ 2,951,588 $| 9,110 | q 9 305,659
e, Bt Project Mgr. Total Length: M $| 2,394,001 [ 205 3 181,729
KM $| 771,848 | 2,384,981 $| 305,659 | 32| 59%[ 24%| 23.5%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 100090 | [E]  07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $] 8,690,235 $ 66,820 3 $ 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4wm  10/07/04 $ 8,389,466 143 $ 603,398
140 County: SWEET GRASS KM TBD $[__ 846517 $ PENDING $ PENDING | 102% 73%  97% 7.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(80)369 RIVERSIDE CONTRACTING, INC. 1] 00090 | [E]  03/08/04 $ 3,599,051 0
BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE 06/15/04 $[ 4205197 $ - 2,817 0 $ 287,924
4365 080 000 08204 AL & COVER Ml 10/06/04 $ 3,596,234 0 $ 384,007
181 County: SWEET GRASS KM TBD $[ 3,697,684 $ 0 0| 103% 133% N/A  10.4 %
Claim Status: NONE ]
CM 6901(3) JTL GROUP, INC.-BILLINGS UJ 06901 | [E]  11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ ¢ TBD $[ 316,663 $ 0 0 $ 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA M TBD $ 323,728 60 576
181 County: YELLOWSTONE KM TBD ${ 3231% 0 0| 1% 1% NA  17.8%
Claim Status: NONE M
STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M]  10/13/04 $ 358,367 0
WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 8 443043 s 0 0 $ 28,669
4645 050 000 12504 [ Im TBD $ 358,367 0o 8 32,315
URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ ]km  TBD $[ 153677 $ 0 0| 43% 113% N/A 21 %
Claim Status: NONE [ 1w
STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P] 00081 [ [E]  04/29/04 $ 83,082 30
2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94097 $ 0 0o 8 12,462
4709 012 000 13404 [ 3 wm 112304 $ 83,082 30 27,642
310 County: FERGUS KM TBD $( 75031s$ 0 0| 90% 222% 23% 36.8 %
Claim Status: NONE 35.8 Ml
Project Mgr. Totals for :‘ ‘ 508 ‘ ‘SHUPAK,TOM ‘ . S| 12686874 | 23
[ 13,749,223 3 64,003 | 3 g 1,209,879
e Project Mgr. Total Length: M $[ 12750877 [ 233 g 1,047,934
KM $| 12,394,804 $| 12,686,874 $| 1,209,879 | 98%| 87%| 63%[ 8%
Project Mgr.‘ 502 ‘ ‘STUDEBAKER-BILLINGS ‘ Work Phone: 657-0273 | Cell Phone: Email: ‘ rstudebaker @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘STUDEBAKER-BILLINGS

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S 00311 [[E]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 $[ 699,641 $ 0 0o $ 54,585
4384 001 000 01303 Ml 07/02/04 $ 682,307 60 44,763
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM 01/12/05 $[ 669,840 $ 0 0| 98% 82% 70%
Claim Status: NONE M
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S[ 00310 [ [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $[ 233500 $ - 26,257 0o 3 25,240
4596 001 000 01303 VERLAY & SEAL & COVER Ml 07/02/04 $ 226,147 60 38,747
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM 01/12/05 $] 247,213 3 0 0| 98% 154%  70%
Claim Status: NONE Mi
$] 934,717 | 60
Contract Totals for: || 01303 | 3
[ 933141 8] - 26257 | q 3 79,824
Proj. Count: $[ 908,454 60 3 83,510
$| 917,053 3| 934,711 $| 79,825 | 98%[ 1059%|  70%[ 9.1 %
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P[ 00014 [ [E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 8 932,724 3 0 0o % 93,310
4842 019 000 03204 & COVER Ml 09/11/04 $ 933,099 60 97,442
181 County: GOLDEN VALLEY KM TBD $] 993,083 $ 0 0| 106% 104%  82%
Claim Status: NONE M
NH 0002(593) HL CONSTRUCTION [ ] 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ ] 10/21/03 $[ 568,920 $ 0 0o % 50,827
3457 593 000 03603 [ ]wm  07/3004 $ 508,267 75 79,683
310 County: VARIES [ ]KM 02/05/05 $[ 494734 s 0 0| 97% 157%  85%
Claim Status: NONE [ Im
NH-IM-STPU 0002(644) MONTANA LINES, INC [M] 04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $[ 146334 $ 0 0 $ 26,785
4575 644 000 03B03 [ 1w TBD $ 178,569 60 31,476
411 County: YELLOWSTONE [ KM  TBD $[ 129,669 $ 0 0| 73% 118%  92%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘STUDEBAKER-BILLINGS

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPP 0002(709) MONTANA LINES, INC [E]  04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING, ELECTRICAL,SIDEWALK & [ ] 09/13/04 $[ 271,893 % 0 0o 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ 1w TBD $ 277,007 60 $ 57,723
410 County: STATEWIDE [ ]kM  TBD $[ 260,234 s 0 0| 94% 139%  92% 22.2 %
Claim Status: NONE [ Im
Contract Totals for: || 03B03 | 3 s__4sesrg [ o
[ 418,227 ] §| 9 | q g 68,336
Proj. Count: $[ 455574 [ 60 | 89,199
$| 389,903 $| 455,576 $| 68,336 | 86%| 131%|  92%[ 22.9 Y9
BR 9005(24) SLETTEN CONSTRUCTION CO [M] 02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] 03/31/04 $] 1,298,150 $ 0 0o 3 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Iwm TBD $ 1,226,635 120 $ 238,525
221 County: CARBON [ ]km TBD $[ 1,211,354 $ 0 0| 99% 130%  96% 19.7 %
Claim Status: NONE [ 1w
SFCS 298-1(10)8 JTL GROUP, INC.-BILLINGS S[ 00298 [ [E]  04/05/04 $ 160,161 45
13 KM SOUTH OF BIG TIMBER SOUT SEAL & COVER & PAVEMENT MARKIN 07/29/04 8  172813% 0 0o $ 16,016
4594 010 000 06304 G Ml 09/13/04 $ 160,161 45 8 19,335
NEVILLE-GARY 657-0232 183 County: SWEET GRASS KM 02/04/05 $[ 152,703 $ 0 0| 95% 121%  53% 12.7 %
Claim Status: NONE Mi
SFCS 306-1(12)2 JTL GROUP, INC.-BILLINGS S[ 00306 | [E]  04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS 08/02/04 $[ 94041 0 0o 3 10,449
4595 012 000 07304 Ml 09/15/04 $ 87,077 30 3 9,050
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $[ 85230% 0 0| 98% 87%  47% 10.6 %
Claim Status: NONE M
BR 9048(11) EDWARD T COPPS CONST. L]48132] [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.AGG.APPROACHES PRESTRESSED [ 1 04/05/00 $[ 1,183,040 $ 90,578 13 3 123,567
2205 011 000 08699 CONCRETE BEAM BRIDGE [ gmwm 031802 $ 914,360 163  $ 202,131
221 County: STILLWATER [ OGKM  TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE [ am
Project Mgr. Totals for :\ \ 502 \ ‘STUDEBAKER-BILLINGS \ S___5120308 | 60
$[ 5,601,053 $| 64321 [ 13 $ 626,329
RIS (U Project Mgr. Total Length: M $| 5193629 [ 613 $| 818,875
KM $[ 5189663 $| 5,389,846 $| 665,406 | 96%| 123%| 85%| 15.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 \ ‘STUDEBAKER-HARLOWTON

‘WorkPhone: 632-4236 | Cell Phone: | 698-9721 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(24)15 CENTURY COMPANIES, INC. P[ 00043 [ [E]  04/05/04 $ 1125845 60
HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM 07/20/04 $[ 1331350 $ 0 0o 3 78,809
4377 024 000 02304 ENT MARKING Ml 10/04/04 $  1,125845 60 $ 133,783
180 County: FERGUS KM  TBD $] 1,199,727 $ 0 0| 107% 170% 102% 11.2 %
Claim Status: NONE ]
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9§ 03/29/04 $[ 8409897 $ 1115282 17 $ 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED MI TBD $ 9,916,295 197 $ 1,421,500
140 County: SWEET GRASS KM  TBD $[ 9,476,571 $ PENDING $ PENDING | 108% 162%  77% 15 %
Claim Status: NONE M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 s 8,000 0 $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gm TBD $ 111,822 180 19,546
140 County: SWEET GRASS [ GKM  TBD $[ 98373 0 0| 95% 188%  84% 19.9 %
Claim Status: NONE M
$] 8904835 [ 18]
Contract Totals for : ‘ ‘ 02903 ‘ .
| 8512476 $[ 1,123,283 | 17 3 890,483
Proj. Count: $[ 10028117 [ 197  $[ 1,441,046
$[ 9,574,944 $| 8,904,835 $| 890,483 | 108%| 162%|  77/%| 15.1 %
- $[ 10,030,680 | 24g
Project Mgr. Totals for :\ \ 509 \ ‘STUDEBAKER-HARLOWTON \ .
[ 9,843,828 $| 1123283 | 17 9 969,292
e, Bt Project Mgr. Total Length: M $[ 11,153,963 [ 257 9§ 1,574,829
KM $[ 10,774,671 $| 10,030,680 $| 969,297 | 107% | 162%[ 83% | 14.6%
Project Mgr.‘ 506 ‘ ‘STUDEBAKER-LEWISTOWN ‘ Work Phone: @ Cell Phone: S Email: ‘ kgolob@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HSTUDEBAKER-LEWISTOWN ‘Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [ [E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,989 $ - 700 0 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gwm TBD $ 2,000,608 120 234,565
111 County: GARFIELD [ 0GKM  TBD $] 1,546,290 $ 0 0| 77% 78%  88% 15.2 %
Claim Status: NONE ]
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E] 11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT TBD $[ 419804 $ 0 0 61,007
4728 030 000 05804 M TBD $ 469,286 60 13,494
141 County: GARFIELD KM  TBD $[ 46938 0 0| 1% 22% NA  287.5%
Claim Status: NONE M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P[ 00014 [[M]  09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $] 7998888 $ 285,898 7 784,190
1302 018 000 07702 FACING Ml 12/01/04 $ 8,127,801 187 1,105,410
140 County: MUSSELSHELL KM TBD $[ 8129843 % 8,154,909 1,159,315 | 100% 95%  89% 13.6 %
Claim Status: NONE Mi
- $[ 10,312,497 | 36Q
Project Mgr. Totals for :\ \ 506 \ ‘STUDEBAKER-LEWISTOWN \ .
[ 10,572,680 $| 285,198 | 7 8 1,145,393
e, Bt Project Mgr. Total Length: M $[ 10597695 [ 367 9§ 1,353,469
KM $[ 9,680,826 $| 10,625,503 $| 1520518 | 91%| 89%| 74%[ 14%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S] 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 $] 2483677 % 67,430 3 $ 316,146
4004 013 000 04103 CTURE & APPROACHES .26 MI TBD $ 2,701,979 183 $ 324,384
221 County: YELLOWSTONE 419 KM TBD $]  2546,536 $ 0 0| 97% 103%  76% 12.7 %
Claim Status: NONE 285 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- FEB- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 63 of 66

| CONSTRUCTI ON REPORT | MCMSR009
District 5 - Billings |
‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 [ [M]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0o 3 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 MI TBD $ 731,588 180  $ 181,000
310 County: YELLOWSTONE KM  TBD $] 580,328 $ 0 $ 0| 79% 206%  77% 31.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 04103 ‘ s|_ssoets] | 184
$[ 3,316,371 $| 67,430 | 3§ 403,937
Proj. Count: $[ 3433567 | 183 $| 505384
$[ 3,126,861 $| 3,366,137 $| 403,937 | 93%[ 125%[  76%| 16.2 %
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 | [E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,159 $ 0 0o 3 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o 3 68,084
140 County: CARBON KM 09/27/04 8 441188 % 0 $ 0| 89% 114% NA 154 %
Claim Status: NONE M
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S] 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730723 s% 80,000 12 3 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX [ gm TBD $ 736,039 112 $ 122,569
221 County: STILLWATER [ GKM  TBD $[ 721,727 % 0 $ 0| 110% 144%  96% 17 %
Claim Status: NONE Mi
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH [ &8 07/30/02 $[ 379414% 21,772 3 % 51,495
3994 030 000 14402 ROADWAY WORK [ oM 101503 $ 417,884 8 3 114,631
221 County: BIG HORN [ dkKM TBD $] 394,998 $ 422,982 $ 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ 68 M
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS S[ 00568 | [E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE -W  PLANT MIX BITUMINOUS SURFACING TBD s 127863 s 0 0o 12,657
5184 016 000 16105 & SEAL & COVER 744 mi TBD $ 126,571 30 $ 0
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD $f  Gs 0 $ 0 0% 0% N/A N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 0 07/08/02 $( 59013 $ 4,000 0 $ 11,773
4961 001 000 17502 [ oM 08/16/02 $ 82,489 30 s 0
999 County: YELLOWSTONE [ QKM 10/10/02 8 79078 s 0 0| 101% 0%  50% N/A
Claim Status: NONE [ gm
- $] 5,120,069 [ 41§
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE \ .
[ 5,697,536 $ 173203 [ 1§ $| 624,754
Proj. Count: Project Mgr. Total Length: M 8| 5293271 [ 433 810,669
KM $[ 4,763,853 $| 5,146,939 $| 717,073 | 93%[ 113%[ 82%[ 17%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 91,032,457 [ 3,380
$[ 92,143,947 3| 1,555,009 [ 83§ 9,103,914
$[ 92,587,463 | 3463 $| 10,479,637
$[ 82,408,393 $[ 92,840,914 $[ 10,273,819 | 89% | 102%[ 73| 12.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| MCOVBRO09

Statewide Totals:

Proj. Count:

862.011 MI
1390.34 KM

State Total Length:

Award Amt. Days

Chng. Ord. Cont. Days Prog. CE

Total Amt. Chng. Ord. CE Costs
Mod. C.N. *  Total. Cont. Mod. CE *

C.N.

PERCENTAGES

Used Used Used Cost

$[ 542,732,747 [ 16,969

558,223,509 $| 13,567,599 [ 697 $| 53,202,589

$| 556,300,343 | 17,662 $[ 49,895,253

437,526,461 $| 551,683,770 $[ 58,270,371

79% | 86%| 71%]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




